
RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 1

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

14 Dec 2016 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

1W91278-16-D-0110  0003

14 Dec 2016 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 2

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

15 Dec 2016 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

2W91278-16-D-0110  0003

15 Dec 2016 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 3

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

16 Dec 2016 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

3W91278-16-D-0110  0003

16 Dec 2016 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 4

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

17 Dec 2016 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

4W91278-16-D-0110  0003

17 Dec 2016 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 5

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

18 Dec 2016 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

5W91278-16-D-0110  0003

18 Dec 2016 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 6

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

19 Dec 2016 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

6W91278-16-D-0110  0003

19 Dec 2016 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 7

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

20 Dec 2016 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

7W91278-16-D-0110  0003

20 Dec 2016 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 8

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

21 Dec 2016 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

8W91278-16-D-0110  0003

21 Dec 2016 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 9

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

22 Dec 2016 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

9W91278-16-D-0110  0003

22 Dec 2016 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 10

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

23 Dec 2016 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

10W91278-16-D-0110  0003

23 Dec 2016 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 11

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

24 Dec 2016 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

11W91278-16-D-0110  0003

24 Dec 2016 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 12

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

25 Dec 2016 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

12W91278-16-D-0110  0003

25 Dec 2016 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 13

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

26 Dec 2016 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

13W91278-16-D-0110  0003

26 Dec 2016 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 14

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

27 Dec 2016 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

14W91278-16-D-0110  0003

27 Dec 2016 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 15

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

28 Dec 2016 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

15W91278-16-D-0110  0003

28 Dec 2016 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 16

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

29 Dec 2016 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

16W91278-16-D-0110  0003

29 Dec 2016 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 17

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

30 Dec 2016 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

17W91278-16-D-0110  0003

30 Dec 2016 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 18

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

31 Dec 2016 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

18W91278-16-D-0110  0003

31 Dec 2016 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 19

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

01 Jan 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

19W91278-16-D-0110  0003

01 Jan 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 20

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

02 Jan 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

20W91278-16-D-0110  0003

02 Jan 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 21

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

03 Jan 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

21W91278-16-D-0110  0003

03 Jan 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 22

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

04 Jan 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

22W91278-16-D-0110  0003

04 Jan 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 23

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

05 Jan 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

23W91278-16-D-0110  0003

05 Jan 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 24

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

06 Jan 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

24W91278-16-D-0110  0003

06 Jan 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 25

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

07 Jan 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

25W91278-16-D-0110  0003

07 Jan 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 26

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

08 Jan 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

26W91278-16-D-0110  0003

08 Jan 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 27

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

09 Jan 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

27W91278-16-D-0110  0003

09 Jan 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 28

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

10 Jan 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

28W91278-16-D-0110  0003

10 Jan 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 29

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

11 Jan 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

29W91278-16-D-0110  0003

11 Jan 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Skiff Survey Two 230 06:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 30

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

12 Jan 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 0 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:30

00:00

2

0

00:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 55 °F / 73 °F 0.25 SE 9

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,631 0

0 0

13 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

30W91278-16-D-0110  0003

12 Jan 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud arrived in Mobile AL at 08:00 and began anchoring pipeline/barges and working on Spuds.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 31

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

13 Jan 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 0 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:30

00:00

2

0

00:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 61 °F / 78 °F 0.25 S 6

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

933 0

0 0

16 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

31W91278-16-D-0110  0003

13 Jan 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 00:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 00:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud pulled PORT Spud and began welding extension.  Re-spooled winch and installed tracking system on Spill Barge.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 32

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

14 Jan 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 2 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:00

00:00

2

0

00:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 52 °F / 77 °F 0.5 W 7

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

243 0

0 0

41 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

32W91278-16-D-0110  0003

14 Jan 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 12:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud Finished welding STBD Spud, pulled PORT Spud and began welding extension.  Finished working on Spill Barge, and 
Towed Pontoons and Plastic to Theodore Fleeting Area.

Ran several Lead Line surveys in Sections 1 & 2 and confirmed that High Freq echogram is picking up ~2' of fluff throughout the 
channel.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 33

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

15 Jan 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 2 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:00

00:00

2

0

00:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 54 °F / 77 °F 0.5 S 8

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

547 0

0 0

16 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

33W91278-16-D-0110  0003

15 Jan 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud finished welding Port Spud and installed it. Worked on blocks and plastic pipe along with the Spill
Barge.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 34

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

16 Jan 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:00

00:00

2

0

01:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 61 °F / 77 °F 0.25 SE 22

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

136 0

0 0

23 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)

Page 67 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

34W91278-16-D-0110  0003

16 Jan 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued installing cement blocks on plastic and built 4000' of plastic SubLine.  Replaced PORT & STBD Swing Wires 
and Spud Cables.  At 16:30 dredge began tow to Theodore Ship Channel. Spud down at C/L STA. 22+00 at 21:30

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge

Page 68 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 35

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

17 Jan 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 23+10 to C/L STA. 20+81

16,284 16,284
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

08:30

00:00

2

0

00:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 63 °F / 76 °F 0.25 SW 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

229

0

229

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,760 0 4,000

5,760

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

16,284 13,570

0 0

16,284 13,570

1,792.73 1,493.94

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,705 1,705

0 0

26 26

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

38 %

9 5

HANDLING PIPE LINES 0 15

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

2 %

9 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

35W91278-16-D-0110  0003

17 Jan 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 14 30

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

14 30

24 0

60 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud submerged 4000' of Plastic Line, connected 1600' of Pontoons, and began dredging at 14:30.  The Light Plant (generator) 
in Spill Barge failed at ~22:30 and discharge tracking data from that point forward is unavailable.  Lights built-in to the Spill Barge still 
operate, so dredging and disposal operations continued.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 36

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

18 Jan 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 20+81 to C/L STA. 15+80

MU 14W 35,627 51,911
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:00

00:00

1

0

01:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 67 °F / 75 °F 0.25 SW 9

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

501

229

730

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,240 0 4,000

6,240

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

35,627 29,689

16,284 13,570

51,911 43,259

1,601.21 1,334.34

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,042 3,042

0 0

32 32

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

93 %

22 15

HANDLING PIPE LINES 1 0

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

7 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

36W91278-16-D-0110  0003

18 Jan 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging downstation from C/L STA. 20+81 to C/L STA. 15+80 for a total advance of 501' with a NET 26,689 
CY's and GROSS 35,627 CY's discharged into MU 14W.  Check Surveys from C/L STA. 23+00 to C/L STA. 19+00 indicated we 
were leaving ~1.5' of material above -46.0'.  The ladder was lowered and subsequent survey of line 18+00 show we are now reaching 
the required depth.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 37

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

19 Jan 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 15+80 to C/L STA. 12+20

MU 14W 25,600 77,511
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

02:30

00:00

2

0

18:30

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 65 °F / 74 °F 0.25 S 22

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

360

730

1,090

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,720 0 4,000

6,720

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

25,600 21,333

51,911 43,259

77,511 64,592

1,163.64 969.68

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,428 3,428

0 0

19 19

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

92 %

22 0

HANDLING PIPE LINES 1 10

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

8 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

37W91278-16-D-0110  0003

19 Jan 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging downstation from C/L STA. 15+80 to C/L STA. 12+20 for a total advance of 360' with a NET 21,333 
CY's and GROSS 25,600 CY's discharged into MU 14W.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 38

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

20 Jan 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 12+20 to C/L STA. 09+40

MU 14W 19,911 97,422
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

10:00

00:00

1

0

00:30

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 63 °F / 78 °F 0.5 SW 11

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

280

1,090

1,370

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,720 0 4,000

6,720

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

19,911 16,593

77,511 64,592

97,422 81,185

1,430.73 1,192.31

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,365 3,365

0 0

28 28

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

58 %

13 55

HANDLING PIPE LINES 1 35

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 10

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 3 15

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 4 20

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

42 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

38W91278-16-D-0110  0003

20 Jan 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging downstation from C/L STA. 12+20 to C/L STA. 09+40 for a total advance of 280' with a NET 16,596 
CY's and GROSS 19,911 CY's discharged into MU 14W.  At 15:00 the dredge began breaking down pipeline and moving all 
equipment into protected water in preparation for expected severe weather.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 39

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

21 Jan 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)On Weather Standby

MU 14W 0 97,422
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

13:30

00:00

2

0

22:30

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 63 °F / 75 °F 5 NW 31

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

1,370

1,370

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 4,000

4,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

97,422 81,185

97,422 81,185

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

385 385

0 0

12 12

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

39W91278-16-D-0110  0003

21 Jan 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud stood by for severe weather in protected water.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 40

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

22 Jan 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)On Weather Standby

MU 14W 0 97,422
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

11:30

00:00

2

0

00:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 58 °F / 75 °F 5 NW 33

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

1,370

1,370

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 4,000

4,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

97,422 81,185

97,422 81,185

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

669 669

0 0

13 13

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

40W91278-16-D-0110  0003

22 Jan 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud stood by for severe weather in protected water.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 41

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

23 Jan 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)On Weather Standby

MU 14W 0 97,422
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

09:00

00:00

1

0

00:30

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 57 °F / 72 °F 10 NW 32

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

1,370

1,370

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 4,000

4,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

97,422 81,185

97,422 81,185

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

527 527

0 0

12 12

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

41W91278-16-D-0110  0003

23 Jan 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud stood by for severe weather in protected water.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 42

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

24 Jan 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 14+00 to C/L STA. 11+15

MU 14W 9,120 106,542
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:00

00:00

1

0

21:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Previous Weather - Critical Delay 44 °F / 65 °F 10 W 11

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

90

285

1,370

1,655

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,480 0 4,000

6,480

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

9,120 7,600

97,422 81,185

106,542 88,785

1,272.56 1,060.47

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,138 1,138

0 0

16 16

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

30 %

7 10

HANDLING PIPE LINES 12 50

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 40

LOSS DUE TO OPPOSING NATURAL ELEMENTS 1 30

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 35

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 16 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

70 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

42W91278-16-D-0110  0003

24 Jan 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 08:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud returned to operations from weather standby at 01:30, towed dredge and pontoons to location, set up, and resumed 
dredging Section 1 downstation at 16:00 from C/L STA. 14+00 to C/L STA. 11+15 for a total advance of 285' with a NET 7,600 CY's 
and GROSS 9,120 CY's discharged into MU 14W

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 43

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

25 Jan 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 11+15 to C/L STA. 08+70

MU 14W 17,422 123,964
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

09:00

00:00

1

0

00:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 54 °F / 77 °F 1.25 SW 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

245

1,655

1,900

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,740 0 4,000

6,740

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

17,422 14,519

106,542 88,785

123,964 103,304

1,340.15 1,116.85

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,252 2,252

0 0

15 15

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

54 %

13 0

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 10

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

9 %

15 5
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

43W91278-16-D-0110  0003

25 Jan 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 15:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 8 55

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

8 55

24 0

37 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 1 downstation from C/L STA. 11+15 to C/L STA. 08+70 for a total advance of 245' with a NET 
14,519 CY's and a GROSS 17,422 CY's discharged into MU 14W.  At 15:05 the Dredged ceased operations due to a broken 
Dynamic Coupling and moved to protected water to standby for parts and make repairs.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 44

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

26 Jan 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Standby for Repairs

MU 14W 0 123,964
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

15:00

00:00

2

0

04:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 44 °F / 71 °F 10 N 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

1,900

1,900

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 4,000

4,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

123,964 103,304

123,964 103,304

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

44W91278-16-D-0110  0003

26 Jan 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued work to repair Dynamic Coupling

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 45

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

27 Jan 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 09+70 to C/L STA. 07+95

MU 14W 12,444 136,408
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:00

00:00

1

0

00:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 38 °F / 56 °F 10 NW 22

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

175

1,900

2,075

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,960 0 4,000

6,960

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

12,444 10,370

123,964 103,304

136,408 113,674

2,133.26 1,777.71

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

790 790

0 0

21 21

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

24 %

5 50

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

7 %

7 35
(CHARGEABLE TO COST OF WORK)

Page 89 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

45W91278-16-D-0110  0003

27 Jan 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 06:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 16 25

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

16 25

24 0

69 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud completed repairs and moved dredge back to Section 1 Cut 1 to resume dredging at 17:20 from C/L STA. 09+70 to C/L 
STA. 07+95 for a total advance of 175' with a NET 10,370 CY's and a GROSS 12,444 CY's discharged into MU 14W

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge

Page 90 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 46

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

28 Jan 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 07+95 to C/L STA. 04+43 & C/L STA. 

08+98 to C/L STA. 07+50 MU 14W 35,556 171,964
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

08:30

00:00

1

0

23:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 44 °F / 53 °F 10 SW 19

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

500

2,075

2,575

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,960 0 4,000

6,960

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

35,556 29,630

136,408 113,674

171,964 143,304

1,634.76 1,362.30

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,955 3,955

0 0

27 27

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

91 %

21 45

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 30

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 15

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

9 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

46W91278-16-D-0110  0003

28 Jan 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 1 Cut 1 from C/L STA. 07+95 to C/L STA. 04+43, then at 15:15 moved dredge to Cut 2 and 
dredged from C/L STA. 08+98 to C/L STA. 07+50 for a total advance of 500' with a NET 29,630 CY's and a GROSS 35,556 CY's 
discharged into MU 14W.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 47

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

29 Jan 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 07+50 to C/L STA. 03+55

MU 14W 28,089 200,053
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

09:00

00:00

1

0

00:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 40 °F / 66 °F 10 W 28

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

395

2,575

2,970

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,120 0 4,000

7,120

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

28,089 23,407

171,964 143,304

200,053 166,711

1,404.45 1,170.35

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,896 2,896

0 0

19 19

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

83 %

20 0

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

17 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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DREDGE
DATE

47W91278-16-D-0110  0003

29 Jan 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 1 Cut 2 downstation from C/L STA. 07+50 to C/L STA. 03+55 for a total advance of 395' with a 
NET 23,407 CY's and a GROSS 28,089 CY's discharged into MU 14W

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 48

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

30 Jan 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 03+55 to C/L STA. 00+00 & C/L STA. 

20+50 to C/L STA. 19+20 MU 14W 18,711 218,764
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:00

00:00

1

0

23:30

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 40 °F / 67 °F 10 W 28

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

485

2,970

3,455

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,460 0 4,000

7,460

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

18,711 15,593

200,053 166,711

218,764 182,304

980.49 817.10

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,139 3,139

0 0

25 25

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

80 %

19 5

HANDLING PIPE LINES 1 10

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 35

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 40

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

20 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

48W91278-16-D-0110  0003

30 Jan 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud finished dredging Section 1 Cut 2 at 15:50, moved to C/L STA. 20+50 and commenced dredging Section 1 Cut 3 (North 
side of Channel) downstation at 17:50 for a total advance of 485' with a NET 15,593 CY's and a GROSS 18,711 CY's discharged into 
MU 14W

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 49

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

31 Jan 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 19+20 to C/L STA. 14+70

MU 14W 32,000 250,764
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:00

00:00

1

0

03:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 55 °F / 76 °F 10 W 18

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

450

3,455

3,905

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,640 0 4,000

6,640

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

32,000 26,667

218,764 182,304

250,764 208,971

1,691.63 1,409.71

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,999 2,999

0 0

31 31

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

79 %

18 55

HANDLING PIPE LINES 1 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 25

MOVING OUT OF WAY OF TRAFFIC 1 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 30

TOTAL NON-EFFECTIVE TIME 4 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

20 %

23 40
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

49W91278-16-D-0110  0003

31 Jan 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 20

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 20

24 0

1 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud held Emergency Drills at 06:25 (25 mins.)   Replaced Leaking Pontoon Gasket at 07:35 (20 mins.)  Fuel Barge at 13:30 (30 
mins.).  E. Stroud continued Section 1 Cut 3 downstation from C/L STA. 19+20 to C/L STA. 14+70 for a total advance of 450' with a 
NET 26,667 CY's and a GROSS 32,000 CY's discharged into MU 14W

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 50

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

01 Feb 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 14+70 to C/L STA. 8+93

MU 14W 35,389 286,153
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:00

00:00

1

0

03:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 60 °F / 76 °F 10 SE 14

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

230

577

3,905

4,482

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,960 0 4,000

6,960

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

35,389 29,491

250,764 208,971

286,153 238,462

1,726.29 1,438.59

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,307 3,307

0 0

32 32

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

85 %

20 30

HANDLING PIPE LINES 0 20

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

12 %

23 20
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

50W91278-16-D-0110  0003

01 Feb 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 40

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 40

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 1 Cut 3 (North side of Channel) downstation for a total advance of 577' with a NET 29,491 CY's 
and a GROSS 35,389 CY's discharged into MU 14W

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 51

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

02 Feb 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 8+93-7+19,11+48-9+44, and 

18+00-23+38 MU 14W 57,616 343,769
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________40 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:00

00:00

1

0

03:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 60 °F / 76 °F 10 E 14

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

230

916

4,482

5,398

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

4,000 0 4,000

8,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

57,616 48,013

286,153 238,462

343,769 286,475

3,171.52 2,642.92

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,342 3,342

0 0

32 32

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

76 %

18 10

HANDLING PIPE LINES 0 55

HANDLING ANCHOR LINES 1 15

CLEARING PUMP AND PUMP LINES 0 10

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 40

TOTAL NON-EFFECTIVE TIME 5 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

24 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

51W91278-16-D-0110  0003

02 Feb 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud Continued dredging Section 1 Cut 3 (North side of Channel) downstation. The cut was finished and the dredge was moved 
to clear a plug from st. 11+48 to 9+44. The dredge then moved to st 18+00 to advanced to st 23+38 with NET of 48,013 and a Gross 
of 57,616.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 52

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

03 Feb 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 23+38 to C/L STA. 28+58

MU 14W 31,893 375,662
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________40 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:00

00:00

0

0

03:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 60 °F / 76 °F 10 W20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

230

520

5,398

5,918

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,600 0 4,000

7,600

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

31,893 26,578

343,769 286,475

375,662 313,053

1,663.98 1,386.68

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,022 3,022

0 0

25 25

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

80 %

19 10

HANDLING PIPE LINES 1 20

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

20 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

52W91278-16-D-0110  0003

03 Feb 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud Continued dredging from st 23+38 and advanced to st 28+58, with NET of 26,578 and a Gross of 31,893.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 53

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

04 Feb 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA.  28+58 to C/L STA. 34+69

MU 14W 37,475 413,137
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________40 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:00

00:00

1

0

03:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 60 °F / 76 °F 10 N 35

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

230

611

5,918

6,529

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,840 0 4,000

7,840

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

37,475 31,229

375,662 313,053

413,137 344,282

1,736.29 1,446.90

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,968 3,968

0 0

30 30

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

90 %

21 35

HANDLING PIPE LINES 0 15

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

5 %

22 45
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

53W91278-16-D-0110  0003

04 Feb 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 15

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 15

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud Continued dredging from st 28+58 and advanced to st 34+69, with NET of 31,229 and a Gross of
37,475.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 54

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

05 Feb 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA.  34+69 to C/L STA. 40+27

MU 14W 34,224 447,361
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________40 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:00

00:00

1

0

03:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 60 °F / 76 °F 10 E 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

230

558

6,529

7,087

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

4,480 0 4,000

8,480

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

34,224 28,520

413,137 344,282

447,361 372,802

1,841.65 1,534.71

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,875 2,875

0 0

34 34

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

77 %

18 35

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 2 5

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

23 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

54W91278-16-D-0110  0003

05 Feb 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud Continued dredging from st 34+69 and advanced to st 40+27, with NET of 28,520 and a Gross of 34,224.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 55

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

06 Feb 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA.  40+24 to C/L STA. 43+00 & C/L STA. 

39+50 to C/L STA 42+00 MU 14W 32,077 479,438
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________40 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:00

00:00

1

0

03:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 60 °F / 76 °F 10 N 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

230

523

7,087

7,610

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

4,720 0 4,000

8,720

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

32,077 26,731

447,361 372,802

479,438 399,533

1,515.45 1,262.88

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,305 3,305

0 0

30 30

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

88 %

21 10

HANDLING PIPE LINES 1 10

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 25

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

12 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

55W91278-16-D-0110  0003

06 Feb 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud Continued dredging from sta 40+27 and finished the cut at 43+00, and then backed up to sta 39+50 on the other side of 
channel and advanced to sta 42+00.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 56

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

07 Feb 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA.  42+00to C/L STA. 43+12 & C/L STA. 

39+80 to C/L STA 35+52 MU 14W 33,120 512,558
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________40 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:00

00:00

1

0

03:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 60 °F / 76 °F 10 NE 37

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

230

540

7,610

8,150

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

4,720 0 4,000

8,720

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

33,120 27,600

479,438 399,533

512,558 427,133

1,628.85 1,357.38

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,423 3,423

0 0

35 35

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

85 %

20 20

HANDLING PIPE LINES 0 25

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 30

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

15 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

56W91278-16-D-0110  0003

07 Feb 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud Continued dredging from sta 42+00 to 43+12, and turn the Dredge around and went to sta 39+80 dvancing to Sta 35+52.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 57

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

08 Feb 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 35+52 to C/L STA. 32+04

MU 14W 21,344 533,902
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________40 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:00

00:00

2

0

03:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 60 °F / 76 °F 10 SE 22

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

230

348

8,150

8,498

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

4,320 0 4,000

8,320

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

21,344 17,787

512,558 427,133

533,902 444,920

1,430.88 1,192.42

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,091 3,091

0 0

23 23

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

62 %

14 55

HANDLING PIPE LINES 1 40

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 4 40

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 35

TOTAL NON-EFFECTIVE TIME 8 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

33 %

22 55
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

57W91278-16-D-0110  0003

08 Feb 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 5

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 5

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud Continued dredging from sta 35+52 to 32+04, with a NET of 17,787 & GROSS of 21,344. Fuel Barge Departed at 15:15.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 58

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

09 Feb 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 32+04 to C/L STA. 27+40

MU 14W 32,996 566,898
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

-1

0

11:00

00:00

2

0

00:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 50 °F / 69 °F 10 NE 36

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

464

8,498

8,962

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

4,400 0 4,000

8,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

32,996 27,496

533,902 444,920

566,898 472,416

1,791.64 1,493.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,078 4,078

0 0

35 35

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

77 %

18 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 5 10

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

23 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

58W91278-16-D-0110  0003

09 Feb 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud Continued dredging Section 2 Cut 2 downstation from C/L STA. 32+04 to C/L STA. 27+40 with a NET of 27,496 CY's & a 
GROSS of 32,996 CY's discharged into MU 14W.  Standby pumping water at 06:10 (5 hours 10 mins.)  Winds 25-35 G45, Seas 3-5'

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 59

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

10 Feb 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 27+40 to C/L STA. 22+50

MU 14W 34,844 601,742
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

05:00

00:00

1

0

23:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 48 °F / 67 °F 10 SE 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

490

8,962

9,452

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,600 0 4,000

7,600

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

34,844 29,037

566,898 472,416

601,742 501,453

1,727.80 1,439.85

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,895 2,895

0 0

39 39

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

84 %

20 10

HANDLING PIPE LINES 1 45

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

13 %

23 10
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

59W91278-16-D-0110  0003

10 Feb 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 50

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 50

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud Continued dredging Section 2 Cut 2 downstation from C/L STA. 27+40 to C/L STA. 22+50 for a total advance of 490' with a 
NET of 29,037 CY's & a GROSS of 34,844 CY's discharged into MU 14W.  STBD Swing Anchor Buoy was drained and welded from 
23:10

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 60

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

11 Feb 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 22+50 to C/L STA. 19+60

MU 14W 20,622 622,364
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 46

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:00

00:00

1

0

00:00

00:00

Dog River Bridge, 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 62 °F / 70 °F 10 S 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

290

9,452

9,742

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,040 0 4,000

6,040

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

20,622 17,185

601,742 501,453

622,364 518,638

3,055.11 2,545.93

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

28 %

6 45

HANDLING PIPE LINES 0 25

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 30

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

5 %

8 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

60W91278-16-D-0110  0003

11 Feb 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 10

CESSATION 14 30

COLLISIONS 0 0

MISCELLANEOUS 0 20

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

16 0

24 0

67 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud Continued dredging Section 2 Cut 2 downstation from C/L STA. 22+50 to C/L STA. 19+60 for a total advance of 290' with a 
NET of 17,185 CY's & a GROSS of 20,622 CY's discharged into MU 14W.  Completed dredging at 09:30

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge

Page 120 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 61

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

12 Feb 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 622,364
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 62 °F / 81 °F 0.75 S 18

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

9,742

9,742

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

622,364 518,638

622,364 518,638

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

61W91278-16-D-0110  0003

12 Feb 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Heavy Fog until 10AM.  Dredge on tow to Mobile River at 19:00.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 62

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

13 Feb 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 622,364
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 53 °F / 74 °F 10 N 21

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

9,742

9,742

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

622,364 518,638

622,364 518,638

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

789 0

0 0

19 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

62W91278-16-D-0110  0003

13 Feb 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud arrived in Mobile at 03:00.  Anchored Plastic and Barges in Fleeting area, installed Swing Anchors and Chocked 
Spuds on dredge, and assisted work on Shoreline.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 63

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

14 Feb 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)River Cut 1 C/L STA. 72+00 to C/L STA. 72+25

South Blakely D/A 611 622,975
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________40 42

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

20:00

00:00

1

0

23:30

00:00

NOAA Gauge #8737048

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 48 °F / 73 °F 9 SW 13

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

275

25

9,742

9,767

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,160 5,250 0

6,410

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

611 509

622,364 518,638

622,975 519,147

814.67 678.67

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

526 526

0 0

14 14

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

3 %

0 45

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 45
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

63W91278-16-D-0110  0003

14 Feb 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 23 15

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

23 15

24 0

97 %

QC NARRATIVE(S)

GENERAL COMMENTS
Previous cumulative dredged volume carried over from Theodore Ship Channel of 622,364 GROSS CY's and 518,638 CREDITED 
CY's

E. Stroud completed Shore Line installation, moved dredge, connected pontoon line, and began dredging Mobile River Cut 1 at 23:15 
on 6,410' of pipeline from C/L STA. 72+00 to C/L STA. 72+25 for a total advance of 25' with a NET 509 CY's and GROSS 611 CY's 
discharged into South Blakely D/A.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 64

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

15 Feb 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)River Cut 1 C/L STA. 72+25 to C/L STA. 77+30

South Blakely D/A 12,344 635,319
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________40 42

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

2

0

04:30

00:00

NOAA Gauge #8737048

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 53 °F / 71 °F 10 N 17

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

275

505

9,767

10,272

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,160 5,250 0

6,410

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

12,344 10,287

622,975 519,147

635,319 529,434

655.43 546.21

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,000 3,000

0 0

19 19

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

79 %

18 50

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

17 %

23 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

64W91278-16-D-0110  0003

15 Feb 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 0

24 0

4 %

QC NARRATIVE(S)

GENERAL COMMENTS
Previous cumulative dredged volume carried over from Theodore Ship Channel of 622,364 GROSS CY's and 518,638 CREDITED 
CY's

Dredge E. Stroud continued dredging upstation from C/L STA. 72+25 to C/L STA. 77+30 for a total advance of 505' with a NET 
10,287 CY's and GROSS 12,344 CY's discharged into South Blakely D/A.  Fuel Barge onside dredge from 10:00 to 11:15.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge

Page 128 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 65

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

16 Feb 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)River Cut 1 C/L STA. 77+30 to C/L STA. 82+90

South Blakely D/A 20,533 655,852
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 0 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________39 42

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

05:00

00:00

0

0

19:00

00:00

NOAA Gauge #8737048

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 39 °F / 63 °F 10 S 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

275

560

10,272

10,832

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,160 5,250 0

6,410

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

20,533 17,111

635,319 529,434

655,852 546,545

1,013.98 844.99

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,342 3,342

0 0

23 23

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

85 %

20 15

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 1 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 5

TOTAL NON-EFFECTIVE TIME 2 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

11 %

23 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

65W91278-16-D-0110  0003

16 Feb 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 0

24 0

4 %

QC NARRATIVE(S)

GENERAL COMMENTS
Previous cumulative dredged volume carried over from Theodore Ship Channel of 622,364 GROSS CY's and 518,638 CREDITED 
CY's

E. Stroud continued dredging River Cut 1 upstation from C/L STA. 77+30 to C/L STA. 82+90 for a total advance of 560' with a NET 
17,111 CY's and GROSS 20,533 CY's discharged into South Blakely D/A.  Fuel Barge "Patoka" departed at 11:30

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 66

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

17 Feb 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)River Cut 1 C/L STA. 82+90 to C/L STA. 90+20

South Blakely D/A 32,444 688,296
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 0 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________39 43

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

03:00

00:00

1

0

15:00

00:00

NOAA Gauge #8737048

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 38 °F / 65 °F 8 SW 11

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

730

10,832

11,562

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,800 5,250 0

7,050

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

32,444 27,037

655,852 546,545

688,296 573,582

1,635.83 1,363.21

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,932 3,932

0 0

19 19

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

83 %

19 50

HANDLING PIPE LINES 1 45

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 1 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

17 %

24 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

66W91278-16-D-0110  0003

17 Feb 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Previous cumulative dredged volume carried over from Theodore Ship Channel of 622,364 GROSS CY's and 518,638 CREDITED 
CY's

E. Stroud continued dredging River Cut 1 upstation from C/L STA. 82+90 to C/L STA. 90+20 for a total advance of 730' with a NET 
27,037 CY's and GROSS 32,444 CY's discharged into South Blakely D/A.  Greased Ladder.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 67

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

18 Feb 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)River Cut 1 C/L STA. 90+20 to C/L STA. 97+30

South Blakely D/A 31,556 719,852
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 0 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 43

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

05:00

00:00

1

0

18:00

00:00

NOAA Gauge #8737048

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 55 °F / 72 °F 2 SW 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

710

11,562

12,272

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,600 5,250 0

7,850

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

31,556 26,296

688,296 573,582

719,852 599,878

1,713.45 1,427.84

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,635 2,635

0 0

17 17

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

77 %

18 25

HANDLING PIPE LINES 2 5

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 10

CLEARING CUTTER OR SUCTION HEAD 1 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

23 %

24 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

67W91278-16-D-0110  0003

18 Feb 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Previous cumulative dredged volume carried over from Theodore Ship Channel of 622,364 GROSS CY's and 518,638 CREDITED 
CY's

E. Stroud continued dredging River Cut 1 upstation from C/L STA. 90+20 to C/L STA. 97+30 for a total advance of 710' with a NET 
26,296 CY's and GROSS 31,556 CY's discharged into South Blakely D/A.  Greased Spuds, A-Frame, Ladder, & Travelling Block.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 68

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

19 Feb 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)River Cut 1 C/L STA. 93+70 to C/L STA. 

102+62 & C/L STA. 72+75 to C/L STA. 74+30 South Blakely D/A 25,069 744,921
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 0 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________40 43

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

05:00

00:00

1

0

18:00

00:00

NOAA Gauge #8737048

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 54 °F / 79 °F 0.15 SW 11

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

687

12,272

12,959

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,840 5,250 0

8,090

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

25,069 20,891

719,852 599,878

744,921 620,769

1,208.14 1,006.80

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,039 3,039

0 0

21 21

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

86 %

20 45

HANDLING PIPE LINES 1 0

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 30

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

14 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

68W91278-16-D-0110  0003

19 Feb 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Previous cumulative dredged volume carried over from Theodore Ship Channel of 622,364 GROSS CY's and 518,638 CREDITED 
CY's

E. Stroud continued dredging River Cut 1 upstation from C/L STA. 97+30 to C/L STA. 102+75, then moved back to River Cut 2 and 
dredged upstation from C/L STA. 72+75 to C/L STA. 74+30 for a total advance of 687' with a NET 20,891 CY's and GROSS 25,069 
CY's discharged into South Blakely D/A.  Greased Ladder.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 69

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

20 Feb 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)River Cut 2 C/L STA. 74+30 to C/L STA. 79+50

South Blakely D/A 25,422 770,343
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 0 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 43

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

05:00

00:00

1

0

19:00

00:00

NOAA Gauge #8737048

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 55 °F / 76 °F 0.5 SW 24

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

275

520

12,959

13,479

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,100 5,250 0

6,350

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

25,422 21,185

744,921 620,769

770,343 641,954

1,245.16 1,037.63

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,040 3,040

0 0

25 25

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

85 %

20 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 45

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 1 45

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

15 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

69W91278-16-D-0110  0003

20 Feb 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Previous cumulative dredged volume carried over from Theodore Ship Channel of 622,364 GROSS CY's and 518,638 CREDITED 
CY's

E. Stroud continued dredging River Cut 2 upstation from C/L STA. 74+30 to C/L STA. 79+50 for a total advance of 520' with a NET 
21,185 CY's and GROSS 25,422 CY's discharged into South Blakely D/A.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 70

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

21 Feb 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)River Cut 2 C/L STA. 79+50 to C/L STA. 84+85

South Blakely D/A 26,156 796,499
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 0 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 43

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

07:00

00:00

2

0

20:00

00:00

NOAA Gauge #8737048

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 56 °F / 70 °F 1.0 SE 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

275

535

13,479

14,014

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,260 5,250 0

6,510

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

26,156 21,796

770,343 641,954

796,499 663,750

1,265.61 1,054.65

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,139 3,139

0 0

30 30

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

86 %

20 40

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 1 50

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

14 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

70W91278-16-D-0110  0003

21 Feb 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Previous cumulative dredged volume carried over from Theodore Ship Channel of 648,520 GROSS CY's and 540,614 CREDITED 
CY's

E. Stroud continued dredging River Cut 2 upstation from C/L STA. 79+50 to C/L STA. 84+85 for a total advance of 535' with a NET 
21,796 CY's and GROSS 26,156 CY's discharged into South Blakely D/A.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 71

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

22 Feb 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)River Cut 2 C/L STA. 84+85 to C/L STA. 90+16

South Blakely D/A 25,960 822,459
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 0 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 43

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

08:00

00:00

2

0

21:00

00:00

NOAA Gauge #8737048

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 55 °F / 71 °F 1.0 ENE 16

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

275

531

14,014

14,545

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,580 5,250 0

6,830

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

25,960 21,633

796,499 663,750

822,459 685,383

1,440.89 1,200.72

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,302 3,302

0 0

35 35

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

75 %

18 1

HANDLING PIPE LINES 0 50

HANDLING ANCHOR LINES 1 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 2 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 29

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 59

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

25 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

71W91278-16-D-0110  0003

22 Feb 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Previous cumulative dredged volume carried over from Theodore Ship Channel of 674,480 GROSS CY's and 562,247 CREDITED 
CY's

E. Stroud continued dredging River Cut 2 upstation from C/L STA. 84+85 to C/L STA. 90+16 for a total advance of 531' with a NET 
21,633 CY's and GROSS 25,960 CY's discharged into South Blakely D/A.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 72

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

23 Feb 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)River Cut 2 C/L STA. 90+16 to C/L STA. 95+61

South Blakely D/A 26,644 849,103
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 0 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 43

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:30

00:00

1

0

19:00

00:00

NOAA Gauge #8737048

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 56 °F / 78 °F 1.0 SW 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

275

545

14,545

15,090

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,140 5,250 0

7,390

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

26,644 22,204

822,459 685,383

849,103 707,587

1,508.15 1,256.83

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,667 3,667

0 0

38 38

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

74 %

17 40

HANDLING PIPE LINES 1 20

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 1 20

CLEARING CUTTER OR SUCTION HEAD 1 50

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 15

MOVING OUT OF WAY OF TRAFFIC 1 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

26 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

72W91278-16-D-0110  0003

23 Feb 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Previous cumulative dredged volume carried over from Theodore Ship Channel of 701,124 GROSS CY's and 584,451 CREDITED 
CY's

E. Stroud continued dredging River Cut 2 upstation from C/L STA. 90+16 to C/L STA. 95+61 for a total advance of 545' with a NET 
22,204 CY's and GROSS 26,644 CY's discharged into South Blakely D/A.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 73

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

24 Feb 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)River Cut 2 C/L STA. 95+61 to C/L STA. 

101+54 South Blakely D/A 28,991 878,094
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 0 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 43

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:30

00:00

2

0

19:00

00:00

NOAA Gauge #8737048

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 60 °F / 80 °F 1.0 S 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

275

593

15,090

15,683

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,640 5,250 0

7,890

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

28,991 24,159

849,103 707,587

878,094 731,746

1,443.54 1,202.94

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,586 3,586

0 0

40 40

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

84 %

20 5

HANDLING PIPE LINES 1 30

HANDLING ANCHOR LINES 1 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

16 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

73W91278-16-D-0110  0003

24 Feb 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud continued dredging River Cut 2 upstation from C/L STA. 95+61 to C/L STA. 101+54 for a total advance of 593' with a NET 
24,159 CY's and GROSS 28,991 CY's discharged into South Blakely D/A.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 74

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

25 Feb 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Cut 2 C/L STA. 101+54 to C/L STA. 104+00, 

Cut 1 C/L STA. 102+58 to 104+00 South Blakely D/A 18,969 897,063
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 0 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 43

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:30

00:00

2

0

00:00

00:00

NOAA Gauge #8737048

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 56 °F / 78 °F 1.0 N 13

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

275

388

15,683

16,071

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,480 5,250 0

7,730

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

18,969 15,807

878,094 731,746

897,063 747,553

1,881.22 1,567.64

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,305 2,305

0 0

30 30

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

42 %

10 5

HANDLING PIPE LINES 0 55

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 2 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 25

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 9 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 13 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

58 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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DREDGE
DATE

74W91278-16-D-0110  0003

25 Feb 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud went into "Stand-By" at 1600 hrs, waiting for barges/tows to move from "ARC" Dock.

E. Stroud continued dredging River Cut 2 upstation from C/L STA. 101+54 to C/L STA. 104+00, and River Cut C/L STA. 102+58 to 
C/L STA. 104+00 for a total advance of 388' with a NET 15,807 CY's and GROSS 18,969 CY's discharged into South Blakely D/A.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 75

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

26 Feb 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Cut 2 C/L STA. 96+50 to C/L STA. 100+85

South Blakely D/A 6,187 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 0 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 43

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

07:30

00:00

1

0

23:30

00:00

NOAA Gauge #8737048

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 54 °F / 67 °F < 1 NE 8

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

80

435

16,071

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,660 5,250 0

7,910

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

6,187 5,156

897,063 747,553

903,250 752,709

1,484.88 1,237.44

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,379 1,379

0 0

32 32

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

17 %

4 10

HANDLING PIPE LINES 0 15

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 35

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 7 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

37 %

13 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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DREDGE
DATE

75W91278-16-D-0110  0003

26 Feb 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 11 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

11 0

24 0

46 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud  continued to "Stand-By" until 0730 hrs, waiting for barges/tows to move from "ARC" Dock. At 0730 hrs, barges/tows 
departed.

At 0730 hrs, E. Stroud started dredging River Cut 2 upstation from C/L STA. 96+50 to C/L STA. 100+85 x 80 ft wide for a total 
advance of 435' with a NET 5,156 CY's and GROSS 6,187 CY's discharged into South Blakely D/A.  At 1300 hrs, completed Active 
Dredging Operations.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 121

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

13 Apr 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 0 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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DREDGE
DATE

121W91278-16-D-0110  0003

13 Apr 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Off Contract from Reports 76 - 120

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge

Page 152 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 122

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

14 Apr 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 0 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)

Page 153 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

122W91278-16-D-0110  0003

14 Apr 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 123

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

15 Apr 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 0 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

123W91278-16-D-0110  0003

15 Apr 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 124

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

16 Apr 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 0 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

124W91278-16-D-0110  0003

16 Apr 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud began Mobilization Bar to Bar from BIloxi to Mobile

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 125

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

17 Apr 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 0 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

125W91278-16-D-0110  0003

17 Apr 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud completed Mobilization Bar to Bar from BIloxi to Mobile.(70 miles.)

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 126

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

18 Apr 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 0 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 62 °F / 81 °F 3 21

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

526 0

0 0

16 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)

Page 161 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

126W91278-16-D-0110  0003

18 Apr 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud departed Biloxi on 04/16/2017 and arrived in Mobile on 04/17/2017 (70 miles.) and began Extension Barge and Pipeline 
Mobilization.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge

Page 162 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 127

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

19 Apr 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 0 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 63 °F / 81 °F 10 13

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

982 0

0 0

21 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

127W91278-16-D-0110  0003

19 Apr 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud  Extension Barge and Pipeline Mobilization.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 128

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

20 Apr 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 0 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 63 °F / 81 °F 10 13

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

982 0

0 0

21 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

128W91278-16-D-0110  0003

20 Apr 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued Repairs on  "Trail Barge" and  Mobilization. (Port Spud Extention Complete, Start on STBD Spud Extention, Set 
Up Anchors for Deep H2O, and Pipelines)

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 129

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

21 Apr 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 0 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 61 °F / 81 °F 10 13

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

712 0

0 0

27 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

129W91278-16-D-0110  0003

21 Apr 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud Crew continuing repairs on Trail Barge, Working on Spuds, Discharge Line, Valves.  Made-Up Trail Barge to Stern 
of Dredge.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 130

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

22 Apr 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 0 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 66 °F / 82 °F 10 22

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

405 0

0 0

23 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

130W91278-16-D-0110  0003

22 Apr 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud Crew continuing connecting Trail Barge (Hanging Spuds, Electrical, Hydraulics, Pneumatic, CCTV, Wire Rope and 
Ratchet Binders); Connecting Bells/Balls to Sub-Line..

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 131

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

23 Apr 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 0 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 50 °F / 75 °F 10 24

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

688 0

0 0

21 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

131W91278-16-D-0110  0003

23 Apr 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud Crew continuing connecting Trail Barge (Rubber Flex at Stern of Trail Barge, Changed STBD Spud Cable on Trail 
Barge, Finished Welding Adapter Flange and Connected Rubber Flex from Dredge to Trail Barge, Finished Cabling/Binding Trail 
Barge, Repaired Clutch on 1 Tender Boat)

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 132

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

24 Apr 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 0 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 55 °F / 77 °F 10 28

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

513 0

0 0

29 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

132W91278-16-D-0110  0003

24 Apr 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud Crew continued Mobilization efforts, Changed PORT Spud Collar Sheave/Pin & Cable and Fueled Dredge.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 133

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

25 Apr 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 0 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 54 °F / 81 °F 10 17

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

668 0

0 0

32 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

133W91278-16-D-0110  0003

25 Apr 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud Crew continued Mobilization efforts, Moved Dredge to location at C/L STA. 798+00, Weld Spud Chocks, Pulled 
Subline from Fleeting Area.  New hole in Trail Barge - Cut Chock and moved Subline back to Fleeting Area.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 134

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

26 Apr 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 0 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 59 °F / 79 °F 10 26

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

811 0

0 0

9 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

134W91278-16-D-0110  0003

26 Apr 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud Crew continued Mobilization efforts, Moved Dredge from location at C/L STA. 798+00 to Hole.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 135

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

27 Apr 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 0 27

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

00:00

00:00

2

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 63 °F / 82 °F 10 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

304 0

0 0

12 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

135W91278-16-D-0110  0003

27 Apr 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued Mobilization, ready Trail Barge for Operations and Inspection.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 136

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

28 Apr 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 0 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

04:30

00:00

2

0

10:30

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 75 °F / 82 °F 8 22

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

791 0

0 0

17 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

136W91278-16-D-0110  0003

28 Apr 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued Mobilization and repairs to Trail Barge.  Removed EMD from Trail Barge.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.  Held "Critical Lift"  JSA and Safety Meeting with Trail Barge Crew covering:  
Crane Operations, Hand Signals, Pinch/Crush Points, Overhead Loads, Tag Lines, Rigging Failures

Page 182 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 137

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

29 Apr 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 0 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:45

00:00

3

0

12:45

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 74 °F / 84 °F 6 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

679 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

137W91278-16-D-0110  0003

29 Apr 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued Mobilization and repairs to Trail Barge.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 138

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

30 Apr 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 0 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

00:00

00:00

3

0

11:30

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 68 °F / 80 °F 1 40

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

234 0

0 0

6 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

138W91278-16-D-0110  0003

30 Apr 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued cleaning/repairs to Trail Barge, Dredge and Tender Boats. (Inclement Weather; Wind, Seas, Rain, 
Lightning)

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.

Held SAFETY MEETING with Dredge Crew covering: Slips, Trips and falls, High Winds, and Lightning.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 139

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

01 May 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 0 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)On C/L Sta 800+00

10 E 0 903,250
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:30

00:00

2

0

02:30

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 61 °F / 82 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

0

16,506

16,506

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,660 0 2,000

5,660

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

903,250 752,709

903,250 752,709

0.00 0.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

548 0

0 0

12 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

16 %

3 45

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

3 45
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

139W91278-16-D-0110  0003

01 May 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 20 15

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

20 15

24 0

84 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued cleaning/repairs to Trail Barge, Dredge and Tender Boats. Dredge E. Stroud towed to Sta. 800+00 
connected Discharge Lines, Set Anchors, and Spill Barge, started-up awaiting USACE.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 140

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

02 May 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 0 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)On C/L Sta 795+95 to C/L Sta 796+79

10 E 6,272 909,522
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:30

00:00

2

0

02:30

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 65 °F / 85 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

84

16,506

16,590

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,660 0 2,000

5,660

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

6,272 5,227

903,250 752,709

909,522 757,936

940.80 784.05

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,869 0

0 0

17 0

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

28 %

6 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

14 %

10 5
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

140W91278-16-D-0110  0003

02 May 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 12:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 45

CESSATION 12 10

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

13 55

24 0

58 %

QC NARRATIVE(S)

GENERAL COMMENTS
Stroud started digging at 12:10 PM, from station 795+95 to 796+79. An advance of 84', 5,227 NET, 6,272 GROSS yards were made.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 141

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

03 May 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 0 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)On C/L Sta 796+79 to C/L Sta 797+81

10 E 7,616 917,138
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

04:30

00:00

2

0

16:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 61 °F / 82 °F 2.5 40

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

102

16,590

16,692

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,660 0 2,000

5,660

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

7,616 6,347

909,522 757,936

917,138 764,283

1,156.86 964.10

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,231 2,231

0 0

20 20

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

27 %

6 35

HANDLING PIPE LINES 0 25

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 6 35

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 7 55

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 17 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

73 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

141W91278-16-D-0110  0003

03 May 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Upstation (southbound) from C/L STA. 796+79 to C/L STA. 797+81 for an advance of 102' with 6,347 
NET CY's and 7,616 GROSS CY's discharged into D/A 10E until 09:30 and then began mobilizing for severe weather.  On standby at 
17:25

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 142

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

04 May 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 0 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta 797+81

10 E 0 917,138
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:00

00:00

2

0

13:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 62 °F / 76 °F 4 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

0

16,692

16,692

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 2,000

2,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

917,138 764,283

917,138 764,283

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

844 844

0 0

13 13

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

142W91278-16-D-0110  0003

04 May 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud remained on standby for severe weather.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 143

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

05 May 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 0 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta 797+81

10 E 0 917,138
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

08:00

00:00

1

0

11:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 50 °F / 73 °F 10 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

0

16,692

16,692

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 2,000

2,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

917,138 764,283

917,138 764,283

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,217 1,217

0 0

17 17

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

143W91278-16-D-0110  0003

05 May 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud remained on standby for severe weather.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 144

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

06 May 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 0 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta 797+43 to C/L STA. 797+92

10 E 3,659 920,797
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:00

00:00

1

0

15:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Previous Weather - Critical Delay 50 °F / 80 °F 10 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

49

16,692

16,741

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,640 0 2,000

5,640

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

3,659 3,049

917,138 764,283

920,797 767,332

1,330.55 1,108.73

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

549 549

0 0

23 23

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

11 %

2 45

HANDLING PIPE LINES 6 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 3 30

LOSS DUE TO OPPOSING NATURAL ELEMENTS 6 45

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 2 15

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 20 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

88 %

23 40
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

144W91278-16-D-0110  0003

06 May 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 06:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 20

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 20

24 0

1 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud Picked up Anchors at 06:45, towed to location, connected pontoons, and resumed dredging at 19:20 from C/L STA. 
797+43 to 797+92 for a total advance of 49' with 3,049 NET CY's and 3,659 GROSS CY's discharged into D/A 10E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 145

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

07 May 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta 797+92 to C/L STA. 800+82

10 E 21,653 942,450
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:30

00:00

0

0

12:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 60 °F / 83 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

290

16,741

17,031

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,640 0 2,000

5,640

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

21,653 18,044

920,797 767,332

942,450 785,376

1,105.69 921.40

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,529 3,529

0 0

22 22

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

81 %

19 35

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

15 %

23 5
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

145W91278-16-D-0110  0003

07 May 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 55

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 55

24 0

4 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging from C/L STA. 797+92 to C/L STA. 800+82 for a total advance of 290' with 18,044 NET CY's 
and 21,653 GROSS CY's discharged into D/A 10E.  Greased Spuds & A-Frame

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.

Page 200 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 146

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

08 May 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta 800+82 to C/L STA. 804+87

10 E 30,240 972,690
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:00

00:00

1

0

12:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 60 °F / 86 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

405

17,031

17,436

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,480 0 2,000

5,480

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

30,240 25,200

942,450 785,376

972,690 810,576

1,544.17 1,286.81

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,544 3,544

0 0

35 35

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

82 %

19 35

HANDLING PIPE LINES 0 25

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

18 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

146W91278-16-D-0110  0003

08 May 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging from C/L STA. 800+82 to C/L STA. 804+87 for a total advance of 405' with 18,044 25,200 CY's 
and 30,240 GROSS CY's discharged into D/A 10E.  Greased Spuds & A-Frame

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 147

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

09 May 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta 804+87 to C/L STA. 809+33

10 E 33,301 1,005,991
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:00

00:00

1

0

12:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 61 °F / 85 °F 6 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

446

17,436

17,882

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,080 0 2,000

5,080

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

33,301 27,751

972,690 810,576

1,005,991 838,327

1,585.76 1,321.48

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,898 2,898

0 0

20 20

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

87 %

21 0

HANDLING PIPE LINES 0 15

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

13 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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DREDGE
DATE

147W91278-16-D-0110  0003

09 May 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging from C/L STA. 804+87 to C/L STA. 809+33 for a total advance of 446' with 27,751 CY's and 
33,301 GROSS CY's discharged into D/A 10E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 148

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

10 May 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta 809+33 to C/L STA. 813+58

10 E 31,733 1,037,724
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

20:00

00:00

1

0

12:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 60 °F / 86 °F 8 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

425

17,882

18,307

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,080 0 2,000

5,080

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

31,733 26,444

1,005,991 838,327

1,037,724 864,771

1,821.99 1,518.32

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,955 3,955

0 0

26 26

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

73 %

17 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

27 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

148W91278-16-D-0110  0003

10 May 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging from C/L STA. 809+33 to C/L STA. 813+58 for a total advance of 425' with 26,444 NET CY's 
and 31,733 GROSS CY's discharged into D/A 10E.  Greased Ladder & Travelling Block

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 149

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

11 May 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta 813+55 to C/L STA. 818+00

10 E 33,227 1,070,951
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:00

00:00

1

0

09:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 63 °F / 85 °F 7 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

445

18,307

18,752

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,080 0 2,000

5,080

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

33,227 27,689

1,037,724 864,771

1,070,951 892,460

1,863.20 1,552.65

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,542 3,542

0 0

32 32

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

74 %

17 50

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

26 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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DREDGE
DATE

149W91278-16-D-0110  0003

11 May 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging from C/L STA. 813+55 to C/L STA. 818+00 for a total advance of 445' with 27,689 NET CY's 
and 33,227 GROSS CY's discharged into D/A 10E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 150

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

12 May 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta 818+00 to C/L STA. 821+45

10 E 25,760 1,096,711
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

15:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 66 °F / 80 °F 1.75 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

345

18,752

19,097

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,480 0 2,000

5,480

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

25,760 21,467

1,070,951 892,460

1,096,711 913,927

1,932.00 1,610.03

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,423 3,423

0 0

16 16

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

55 %

13 20

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 3 40

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 10

TOTAL NON-EFFECTIVE TIME 9 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

39 %

22 40
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

150W91278-16-D-0110  0003

12 May 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 20

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 20

24 0

6 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging Section 1 from C/L STA. 818+00 to C/L STA. 820+00 and into Section 2 from C/L STA. 
820+00 to C/L STA. 821+45 for a total advance of 345' with 21,467 NET CY's and 25,760 GROSS CY's discharged into D/A 10E.  
Greased Ladder & Travelling Block.  Fuel Barge tied up at 06:10 (10 mins.)

MISCELLANEOUS
Fuel Barge tied up at 06:10 (10 mins.)

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 151

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

13 May 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta 821+45 to C/L STA. 825+16

10 E 27,701 1,124,412
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

1

0

13:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 67 °F / 83 °F 10 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

371

19,097

19,468

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,640 0 2,000

5,640

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

27,701 23,084

1,096,711 913,927

1,124,412 937,011

1,796.82 1,497.34

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,034 4,034

0 0

20 20

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

64 %

15 25

HANDLING PIPE LINES 0 35

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 2 45

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

36 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

151W91278-16-D-0110  0003

13 May 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging Section 2 from C/L STA. 821+45 to C/L STA. 825+16 for a total advance of 371' with 23,084 
NET CY's and 27,701 GROSS CY's discharged into D/A 10E.  Greased Ladder

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 152

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

14 May 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta 825+16 to C/L STA. 827+60

10 E 18,219 1,142,631
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

17:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 64 °F / 87 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

244

19,468

19,712

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,640 0 2,000

5,640

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

18,219 15,182

1,124,412 937,011

1,142,631 952,193

1,884.72 1,570.55

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,663 1,663

0 0

24 24

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

40 %

9 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

13 %

12 50
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

152W91278-16-D-0110  0003

14 May 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 12:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 11 10

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

11 10

24 0

47 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging Section 2 from C/L STA. 825+16 to C/L STA. 8227+60 for a total advance of 244' with 15,182 
NET CY's and 18,219 GROSS CY's discharged into D/A 10E.  Spud Motor broke at 06:50, dropping both spuds while Dredge in the 
middle of the channel.  Used 4000 Crane Barge to pick up spuds and move out of channel.  Replaced Spud Motor and resumed 
dredging at 18:00

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.

Accident Report:  Employee was helping lift a 671 head to a different location so that they could get to an electrical motor.  The 
employee states that they used the small t-handles to lift the head out of a grate and under the handrails.  The employee states that 
when they lifted the head up to the spot under the hand rails most of the weight was on his end and that is when he felt a twinge in his 
lower back.  Employee was transported to hospital and released on full duty.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 153

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

15 May 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta 827+60 to C/L STA. 831+60

10 E 29,867 1,172,498
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

13:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 66 °F / 89 °F 8 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

400

19,712

20,112

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,100 0 4,000

6,100

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

29,867 24,889

1,142,631 952,193

1,172,498 977,082

1,739.83 1,449.84

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,669 3,669

0 0

20 20

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

72 %

17 10

HANDLING PIPE LINES 0 35

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 20

MOVING OUT OF WAY OF TRAFFIC 5 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

28 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

153W91278-16-D-0110  0003

15 May 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging Section 2 from C/L STA. 827+60 to C/L STA. 831+60 for a total advance of 400' with 24,889 
NET CY's and 29,867 GROSS CY's discharged into D/A 10E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 154

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

16 May 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta 831+60 to C/L STA. 834+90

10 E 24,640 1,197,138
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

13:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 67 °F / 86 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

330

20,112

20,442

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,480 0 4,000

6,480

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

24,640 20,533

1,172,498 977,082

1,197,138 997,615

1,421.54 1,184.60

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,687 3,687

0 0

25 25

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

72 %

17 20

HANDLING PIPE LINES 1 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

28 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

154W91278-16-D-0110  0003

16 May 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging Section 2 from C/L STA. 831+60 to C/L STA. 834+90 for a total advance of 330' with 20,533 
NET CY's and 24,640 GROSS CY's discharged into D/A 10E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 155

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

17 May 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta 834+90 to C/L STA. 837+98

10 E 22,997 1,220,135
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

14:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 75 °F / 86 °F 10 26

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

308

20,442

20,750

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,820 0 4,000

6,820

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

22,997 19,164

1,197,138 997,615

1,220,135 1,016,779

1,422.49 1,185.40

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,894 2,894

0 0

20 20

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

67 %

16 10

HANDLING PIPE LINES 0 35

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 3 45

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

33 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

155W91278-16-D-0110  0003

17 May 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging Section 2 from C/L STA. 834+90 to C/L STA. 837+98 for a total advance of 308' with 19,164 
NET CY's and 22,997 GROSS CY's discharged into D/A 10E.

NO Check Surveys were taken, Due to Rough Sea Conditions.                                                                                                              
NO Turbidity Tests were taken, Due to Rough Sea Conditions.

VERBAL: (Steve Reid/Joshua Ellsworth) Perform Check Survey along Discharge Pipeline Route, to ensure No "build-up" is occuring 
from any  leaks.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 156

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

18 May 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta 837+98 to C/L STA. 841+15

10 E 23,669 1,243,804
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

16:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 77 °F / 87 °F 10 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

317

20,750

21,067

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,300 0 4,000

7,300

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

23,669 19,724

1,220,135 1,016,779

1,243,804 1,036,503

1,569.22 1,307.67

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,323 3,323

0 0

16 16

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

63 %

15 5

HANDLING PIPE LINES 0 50

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 35

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 3 50

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

37 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

156W91278-16-D-0110  0003

18 May 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging Section 2 from C/L STA. 837+98 to C/L STA. 841+15 for a total advance of 317' with 19,724 
NET CY's and 23,669 GROSS CY's discharged into D/A 10E.

VERBAL: (Steve Reid/Joshua Ellsworth) Perform Check Survey along Discharge Pipeline Route, to ensure no "build-up" is occuring 
from any possible leaks.

Check Surveys were taken from C/L STA. 832+00 to C/L STA. 838+00.  Turbidity Tests were taken.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.

Page 222 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 157

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

19 May 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta 841+15 to C/L STA. 844+25

10 E 23,147 1,266,951
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:00

00:00

2

0

15:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 77 °F / 87 °F 10 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

310

21,067

21,377

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,300 0 4,000

7,300

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

23,147 19,289

1,243,804 1,036,503

1,266,951 1,055,792

2,777.64 2,314.68

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,262 3,262

0 0

18 18

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

35 %

8 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 11 40

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 15 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

63 %

23 25
(CHARGEABLE TO COST OF WORK)
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PAGE NO.

DREDGE
DATE

157W91278-16-D-0110  0003

19 May 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 35

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 35

24 0

2 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging Section 2 from C/L STA. 841+15 to C/L STA. 844+25 for a total advance of 310' with 19,289 
NET CY's and 23,147 GROSS CY's discharged into D/A 10E.

VERBAL: (Steve Reid/Joshua Ellsworth) Perform Check Survey along Discharge Pipeline Route, to ensure no "build-up" is occuring 
from any possible leaks.

Check Surveys were taken from C/L STA. 839+00 to C/L STA. 842+00.  Turbidity Tests were taken.

MINOR OPERATING REPAIRS
(MISCELLANEOUS)  Dredge Repair, Change hose on Ladder; 35 minutes.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 158

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

20 May 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 844+25

10 E 0 1,266,951
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

00:00

00:00

2

0

20:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 77 °F / 87 °F 10 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

0

21,377

21,377

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,300 0 4,000

7,300

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,266,951 1,055,792

1,266,951 1,055,792

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,993 1,993

0 0

14 14

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

158W91278-16-D-0110  0003

20 May 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued  "Pumping Water" due to Rough Sea Conditions; at C/L STA. 844+25.

VERBAL: (Steve Reid/Joshua Ellsworth) Perform Check Survey along Discharge Pipeline Route, to ensure no "build-up" is occuring 
from any possible leaks.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 159

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

21 May 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 844+25

10 E 0 1,266,951
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

05:00

00:00

2

0

14:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 70 °F / 81 °F 4 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

0

21,377

21,377

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,300 0 4,000

7,300

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,266,951 1,055,792

1,266,951 1,055,792

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,560 3,560

0 0

14 14

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

159W91278-16-D-0110  0003

21 May 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued  "Pumping Water" due to Rough Sea Conditions; at C/L STA. 844+25.

VERBAL: (Steve Reid/Joshua Ellsworth) Perform Check Survey along Discharge Pipeline Route, to ensure no "build-up" is occuring 
from any possible leaks.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 160

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

22 May 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 844+25 to C/L STA. 847+75

10 E 26,133 1,293,084
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

12:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 68 °F / 81 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

350

21,377

21,727

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

4,120 0 5,000

9,120

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

26,133 21,778

1,266,951 1,055,792

1,293,084 1,077,570

2,224.09 1,853.45

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,379 2,379

0 0

35 35

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

49 %

11 45

HANDLING PIPE LINES 1 30

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 7 10

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 11 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

49 %

23 35
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

160W91278-16-D-0110  0003

22 May 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 25

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 25

24 0

2 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued  "Pumping Water" due to Rough Weather/Sea Conditions, at Sta. 844+25, until 0710 hrs.                          
                                                                                                                                                                                                                    
 At 0710 hrs, Dredge E. Stroud continued dredging Section 2 from C/L STA. 8844+25 to C/L STA. 847+75 for a total advance of 350' 
with 21,778 NET CY's and 26,133 GROSS CY's discharged into D/A 10E.

MISCELLANEOUS
MISCELLANEOUS: Repair Port Spud Cable, 25 minutes.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 161

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

23 May 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 847+75 to C/L STA. 848+48

10 E 5,451 1,298,535
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

00:00

00:00

2

0

12:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 68 °F / 81 °F 10 35

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

73

21,727

21,800

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

4,120 0 5,000

9,120

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

5,451 4,542

1,293,084 1,077,570

1,298,535 1,082,112

2,180.40 1,816.80

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,966 1,966

0 0

28 28

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

10 %

2 30

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 21 30

TOTAL NON-EFFECTIVE TIME 21 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

90 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

161W91278-16-D-0110  0003

23 May 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Greased Ladder, Travelling Block, Spuds and A-Frame, and Clean Dredge. Crew road line and checked pins to ensure our line did 
not come apart multiple times throughout the day. We dealt with high winds (up to 35 MPH) and rain throughout the day. 4,542 NET 
and 5,451 GROSS CYS were made today.

MISCELLANEOUS

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 162

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

24 May 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 848+48 to C/L STA. 851+60

10 E 23,296 1,321,831
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:30

00:00

2

0

10:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Previous Weather - Non-Critical Delay 69 °F / 79 °F 10 35

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

420

312

21,800

22,112

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

4,120 0 5,000

9,120

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

23,296 19,413

1,298,535 1,082,112

1,321,831 1,101,525

1,839.16 1,532.61

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,299 3,299

0 0

22 22

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

53 %

12 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 45

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 6 50

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 11 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

47 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

162W91278-16-D-0110  0003

24 May 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge continued pumping water until 06:50, then resumed dredging upstation from C/L STA. 848+48 to C/L STA. 851+60 for a total 
advance of 312' with a NET 19,413 CY's and a GROSS 23,296 CY's discharged into D/A 10E.  Greased Ladder, Travelling Block, 
Spuds, & A-Frame.  Add (3) Pontoons at 18:45.  Cutter Amps jumping from 100 - 1000 from center line to PORT corner at C/L STA. 
851+00

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 163

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

25 May 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 851+60 to C/L STA. 855+10

10 E 27,378 1,349,209
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

2

0

12:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 59 °F / 82 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

350

22,112

22,462

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,080 0 5,000

8,080

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

27,378 22,815

1,321,831 1,101,525

1,349,209 1,124,340

1,795.28 1,496.07

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,426 3,426

0 0

34 34

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

63 %

15 15

HANDLING PIPE LINES 0 50

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

32 %

22 55
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

163W91278-16-D-0110  0003

25 May 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 5

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 5

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging upstation from C/L STA. 851+60 to C/L STA. 855+10 for a total advance of 350' with a NET 22,815 
CY's and a GROSS 27,378 CY's discharged into D/A 10E.  Greased Ladder, Travelling Block, & Spuds.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.

Page 236 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 164

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

26 May 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 855+10 to C/L STA. 859+10

10 E 31,289 1,380,498
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

2

0

11:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 66 °F / 82 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

400

22,462

22,862

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,380 0 5,000

8,380

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

31,289 26,074

1,349,209 1,124,340

1,380,498 1,150,414

1,849.60 1,541.32

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,280 3,280

0 0

40 40

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

70 %

16 55

HANDLING PIPE LINES 1 20

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

30 %

24 0
(CHARGEABLE TO COST OF WORK)

Page 237 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

164W91278-16-D-0110  0003

26 May 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging upstation from C/L STA. 855+10 to C/L STA. 859+10 for a total advance of 400' with a NET 26,074 
CY's and a GROSS 31,289 CY's discharged into D/A 10E.  Greased Ladder, Travelling Block, & Spuds.  Changed Belt on Generator 
while adding Pontoons.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 165

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

27 May 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 859+10 to C/L STA. 863+40

10 E 33,636 1,414,134
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

13:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 72 °F / 86 °F 10 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

430

22,862

23,292

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,920 0 7,000

8,920

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

33,636 28,030

1,380,498 1,150,414

1,414,134 1,178,444

1,860.06 1,550.05

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,833 3,833

0 0

24 24

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

75 %

18 5

HANDLING PIPE LINES 1 20

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

25 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

165W91278-16-D-0110  0003

27 May 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud finished dredging Section 2 from C/L STA. 859+10 to C/L STA. 860+00 and continued into Section 3 from C/L STA. 
860+00 to C/L STA. 863+40 for a total advance of 430' with a NET 28,030 CY's and a GROSS 33,636 CY's discharged into D/A 
10E.  Greased Ladder, Travelling Block, & Spuds.  Replaced (16) Pontoons, 1 Rubber, & 500' of floating plastic with 2000' of subline.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 166

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

28 May 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 863+40 to C/L STA. 867+80

10 E 34,418 1,448,552
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:00

00:00

2

0

14:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 86 °F 6 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

440

23,292

23,732

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,100 0 7,000

9,100

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

34,418 28,681

1,414,134 1,178,444

1,448,552 1,207,125

1,885.92 1,571.56

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,679 3,679

0 0

40 40

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

76 %

18 15

HANDLING PIPE LINES 0 15

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

24 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

166W91278-16-D-0110  0003

28 May 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 3 from C/L STA. 863+40 to C/L STA. 867+80 for a total advance of 440' with a NET 28,681 
CY's and a GROSS 34,418 CY's discharged into D/A 10E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 167

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

29 May 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 867+80 to C/L STA. 871+85

10 E 31,680 1,480,232
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:30

00:00

2

0

13:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 74 °F / 86 °F 6 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

405

23,732

24,137

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,580 0 7,000

9,580

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

31,680 26,400

1,448,552 1,207,125

1,480,232 1,233,525

1,784.79 1,487.32

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,671 3,671

0 0

24 24

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

74 %

17 45

HANDLING PIPE LINES 0 55

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

26 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

167W91278-16-D-0110  0003

29 May 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 3 from C/L STA. 867+80 to C/L STA. 871+85 for a total advance of 405' with a NET 26,400 
CY's and a GROSS 31,680 CY's discharged into D/A 10E.  Greased Ladder & Travelling Block.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 168

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

30 May 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 871+85 to C/L STA. 875+25

10 E 26,596 1,506,828
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

17:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 72 °F / 83 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

340

24,137

24,477

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,760 0 7,000

9,760

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

26,596 22,163

1,480,232 1,233,525

1,506,828 1,255,688

1,645.11 1,370.91

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,454 2,454

0 0

35 35

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

67 %

16 10

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

33 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

168W91278-16-D-0110  0003

30 May 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 3 from C/L STA. 871+85 to C/L STA. 875+25 for a total advance of 340' with a NET 22,163 
CY's and a GROSS 25,596 CY's discharged into D/A 10E.  Greased Ladder & Travelling Block.  Replaced (6) Pontoons with 500' 
Floating Plastic.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 169

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

31 May 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 875+25 to C/L STA. 878+75

10 E 27,378 1,534,206
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:00

00:00

1

0

15:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 71 °F / 83 °F 10 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

350

24,477

24,827

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,000 0 7,000

10,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

27,378 22,815

1,506,828 1,255,688

1,534,206 1,278,503

1,618.40 1,348.67

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,688 3,688

0 0

14 14

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

70 %

16 55

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 1 40

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

30 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

169W91278-16-D-0110  0003

31 May 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 3 from C/L STA. 875+25 to C/L STA. 878+75 for a total advance of 350' with a NET 22,815 
CY's and a GROSS 27,378 CY's discharged into D/A 10E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 170

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

01 Jun 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 878+75 to C/L STA. 882+55

10E / 13E 29,724 1,563,930
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:00

00:00

1

0

12:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 72 °F / 82 °F 4 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

380

24,827

25,207

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,760 0 2,000

4,760

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

29,724 24,770

1,534,206 1,278,503

1,563,930 1,303,273

1,739.94 1,449.95

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,896 2,896

0 0

19 19

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

71 %

17 5

HANDLING PIPE LINES 2 30

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

21 %

22 10
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

170W91278-16-D-0110  0003

01 Jun 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 50

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 50

24 0

8 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 3 from C/L STA. 878+75 to C/L STA. 882+55 for a total advance of 380' with a NET 24,770 
CY's and a GROSS 29,724 CY's discharged into D/A 10E & D/A 13E.  Greased Ladder & Travelling Block.  Moved to D/A 13E, 
removed (6) Pontoons and 7000' of subline, replaced with 2000' of subline.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 171

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

02 Jun 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 882+55 to C/L STA. 886+25

13E 28,942 1,592,872
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:00

00:00

1

0

11:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 85 °F 3 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

370

25,207

25,577

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,760 0 2,000

4,760

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

28,942 24,119

1,563,930 1,303,273

1,592,872 1,327,392

1,550.46 1,292.09

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,954 3,954

0 0

24 24

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

78 %

18 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

22 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

171W91278-16-D-0110  0003

02 Jun 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 3 from C/L STA. 882+55 to C/L STA. 886+25 for a total advance of 370' with a NET 24,119 
CY's and a GROSS 28,942 CY's discharged into D/A 13E.  Greased Ladder & Travelling Block.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 172

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

03 Jun 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 886+25 to C/L STA. 886+84

13E 4,615 1,597,487
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:30

00:00

1

0

11:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 76 °F / 82 °F 5 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

59

25,577

25,636

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,760 0 2,000

4,760

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

4,615 3,846

1,592,872 1,327,392

1,597,487 1,331,238

1,258.64 1,048.91

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,600 1,600

0 0

22 22

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

15 %

3 40

HANDLING PIPE LINES 0 45

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 4 30

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

24 %

9 30
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

172W91278-16-D-0110  0003

03 Jun 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 14 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

14 30

24 0

61 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 3 from C/L STA. 886+25 to C/L STA. 886+84 for a total advance of 59' with a NET 3,846 CY's 
and a GROSS 4,615 CY's discharged into D/A 13E.  Greased Ladder & Travelling Block.  Added (3) Pontoons to D/A.  Main Engine 
Fuel Accumulator down at 09:30 for the rest of the day.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 173

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

04 Jun 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 886+84 to C/L STA. 888+30

13E 11,420 1,608,907
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

06:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 74 °F / 84 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

146

25,636

25,782

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,760 0 2,000

4,760

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

11,420 9,517

1,597,487 1,331,238

1,608,907 1,340,755

1,356.83 1,130.73

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,010 2,010

0 0

28 28

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

35 %

8 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

5 %

9 40
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

173W91278-16-D-0110  0003

04 Jun 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 14 20

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

14 20

24 0

60 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge continued repairs to Main Engine until 14:20, then resume dredging Section 3 from C/L STA. 886+84 to C/L STA. 888+60 for 
a total advance of 146' with a NET 9,517 CY's and a GROSS 11,420 CY's discharged into D/A 13E.  Greased Ladder & Travelling 
Block.  Fuel Barge alongside from 21:30 to 24:00

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 174

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

05 Jun 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 888+30 to C/L STA. 889+95

13E 12,907 1,621,814
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

22:00

00:00

2

0

07:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 77 °F / 85 °F 10 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

165

25,782

25,947

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,520 0 2,000

4,520

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

12,907 10,756

1,608,907 1,340,755

1,621,814 1,351,511

1,290.70 1,075.60

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,713 3,713

0 0

26 26

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

42 %

10 0

HANDLING PIPE LINES 0 50

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 10 15

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 14 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

58 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

174W91278-16-D-0110  0003

05 Jun 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge continued dredging Section 3 from C/L STA. 888+30 to C/L STA. 889+95 for a total advance of 165' with a NET 10,756 CY's 
and a GROSS 12,907 CY's discharged into D/A 13E.  Greased Ladder & Travelling Block.  Pumping Water due to high wind / seas 
from 13:45 to 24:00

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 175

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

06 Jun 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 889+95 to C/L STA. 892+50

13E 19,947 1,641,761
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

10:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 74 °F / 85 °F 6 < 50

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

255

25,947

26,202

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,600 0 2,000

4,600

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

19,947 16,622

1,621,814 1,351,511

1,641,761 1,368,133

1,639.48 1,366.19

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,139 3,139

0 0

30 30

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

51 %

12 10

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 7 40

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 11 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

49 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

175W91278-16-D-0110  0003

06 Jun 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge continued dredging Section 3 from C/L STA.889+95 to C/L STA. 892+50 for a total advance of 255' with a NET 16,622 CY's 
and a GROSS 19,947 CY's discharged into D/A 13E.  Greased Ladder & Travelling Block.  Pumped Water due to INCLEMENT 
WEATHER/SEA Conditions from 0:00 to 06:00 and 20:25 to 21:55.

Attempted "Condional Surveys"  of MU 1 (244+00 to 317+00) and MU 2 (317+00 to 600+00) . Unable to finish due to INCLEMENT 
WEATHER.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 176

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

07 Jun 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 892+50 to C/L STA. 895+00

13E 19,556 1,661,317
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

1

0

13:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 72 °F / 88 °F 7 < 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

250

26,202

26,452

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,360 0 2,000

4,360

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

19,556 16,296

1,641,761 1,368,133

1,661,317 1,384,429

1,585.62 1,321.30

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,040 3,040

0 0

25 25

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

51 %

12 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 9 15

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 11 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

49 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

176W91278-16-D-0110  0003

07 Jun 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge continued dredging Section 3 from C/L STA.892+50 to C/L STA. 895+00 for a total advance of 250' with a NET 16,296 CY's 
and a GROSS 19,556 CY's discharged into D/A 13E.  Greased Ladder & Travelling Block.  Pumped Water due to INCLEMENT 
WEATHER/SEA Conditions from 0545 to 1500 hrs.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 177

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

08 Jun 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 895+00 to C/L STA. 898+90

13E 30,507 1,691,824
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:00

00:00

2

0

11:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 70 °F / 88 °F 10 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

390

26,452

26,842

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,120 0 2,000

4,120

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

30,507 25,422

1,661,317 1,384,429

1,691,824 1,409,851

2,103.93 1,753.24

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,548 3,548

0 0

66 66

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

61 %

14 30

HANDLING PIPE LINES 0 25

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 7 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

33 %

22 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

177W91278-16-D-0110  0003

08 Jun 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 30

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 30

24 0

6 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge continued dredging Section 3 from C/L STA.895+00 to C/L STA. 898+90 for a total advance of 390' with a NET 25,422 CY's 
and a GROSS 30,507 CY's discharged into D/A 13E.  Greased Ladder, Travelling Block, Spuds and A-frame.

MISCELLANEOUS
Swivel Elbow started sinking, Pumped-Out and welded Crack/Hole. (1 hr 30 min)

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 178

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

09 Jun 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 898+90 to C/L STA. 903+00

13E 32,071 1,723,895
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:00

00:00

2

0

11:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 70 °F / 88 °F 10 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

410

26,842

27,252

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,120 0 2,000

4,120

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

32,071 26,726

1,691,824 1,409,851

1,723,895 1,436,577

2,047.09 1,705.91

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,426 3,426

0 0

23 23

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

65 %

15 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 7 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

33 %

23 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

178W91278-16-D-0110  0003

09 Jun 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 30

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 30

24 0

2 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge continued dredging Section 3 from C/L STA.898+90 to C/L STA. 900+00; and Section 4 from C/L STA. 900+00 to C/L STA. 
903+00 for a total advance of 410' with a NET 26,727 CY's and a GROSS 32,071 CY's discharged into D/A 13E.  Greased Ladder, 
Travelling Block, Spuds and A-frame.  Hit "Hard Target" at C/L STA. 902+90, USACE Joshua Ellsworth notified.

Dredge struck "Hard Target" (on bottom) at C/L STA. 902+90, USACE Joshua Ellsworth notified.

Completed Conditional Surveys/Submittal of MU 1 (244+00 to 317+00) and MU 2 (317+00 to 600+00). Delivered to USACE Irvington 
Office.

MISCELLANEOUS
Starboard Swing Anchor Buoy started sinking, Pumped-Out and welded Crack/Hole. (30 min)

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 179

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

10 Jun 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 903+00 to C/L STA. 906+13

13E 24,484 1,748,379
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:00

00:00

2

0

11:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 70 °F / 88 °F 10 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

313

27,252

27,565

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,120 0 2,000

4,120

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

24,484 20,403

1,723,895 1,436,577

1,748,379 1,456,980

1,780.65 1,483.85

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,157 3,157

0 0

28 28

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

57 %

13 45

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 5 40

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

43 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

179W91278-16-D-0110  0003

10 Jun 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge continued dredging Section 4 From C/L STA. 903+00 to STA. 906+13 for a total advance of 313' with a NET 20,403 CY's 
and a GROSS 24,484 CY's discharged into D/A 13E.  Greased Ladder, Travelling Block, Spuds and A-frame.

Check Surveys were taken from C/L STA. 899+00 to C/L STA. 903+00.                                                                                  
Screenshot and SMO data collected from Dredge and Spill Barge.                                                                                   Turbidity 
Measurements were taken.

MISCELLANEOUS

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 180

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

11 Jun 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 906+13 to C/L STA. 910+40

13E 33,401 1,781,780
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:00

00:00

2

0

11:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 70 °F / 88 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

427

27,565

27,992

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,120 0 2,000

4,120

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

33,401 27,834

1,748,379 1,456,980

1,781,780 1,484,814

2,024.30 1,686.91

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,825 4,825

0 0

36 36

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

69 %

16 30

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 2 10

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 15

TOTAL NON-EFFECTIVE TIME 5 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

24 %

22 15
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

180W91278-16-D-0110  0003

11 Jun 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 45

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 45

24 0

7 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge continued dredging Section 4 From C/L STA. 906+13 to STA. 910+40 for a total advance of 427' with a NET 27,834 CY's 
and a GROSS 33,401 CY's discharged into D/A 13E.  Greased Ladder, Travelling Block, Spuds and A-frame.

Check Surveys were taken from C/L STA. 903+00 to C/L STA. 906+00.                                                                                  
Screenshot and SMO data collected from Dredge and Spill Barge.                                                                                   Turbidity 
Turbidity measurements were taken.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 181

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

12 Jun 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 910+40 to C/L STA. 913+05

13E 20,729 1,802,509
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:00

00:00

2

0

11:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 70 °F / 88 °F 10 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

265

27,992

28,257

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,100 0 2,000

4,100

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

20,729 17,274

1,781,780 1,484,814

1,802,509 1,502,088

2,261.35 1,884.44

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,396 2,396

0 0

24 24

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

38 %

9 10

HANDLING PIPE LINES 1 15

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 9 45

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 14 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

60 %

23 30
(CHARGEABLE TO COST OF WORK)

Page 271 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

181W91278-16-D-0110  0003

12 Jun 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 30

24 0

2 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge continued dredging Section 4 From C/L STA. 910+40 to STA. 913+05 for a total advance of 265' with a NET 17,274 CY's 
and a GROSS 20,729 CY's discharged into D/A 13E.  Greased Ladder, Travelling Block, Spuds and A-frame. Subline and pontoon 
line was rearranged.

Check Surveys were taken from C/L STA. 906+00 to C/L STA. 910+00.                                                                                  
Screenshot and SMO data collected from Dredge and Spill Barge.                                                                                   Turbidity 
Turbidity measurements were taken.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 182

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

13 Jun 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 913+05 to C/L STA. 917+55

13E 35,200 1,837,709
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:00

00:00

2

0

11:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 70 °F / 88 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

450

28,257

28,707

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,860 0 2,000

3,860

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

35,200 29,333

1,802,509 1,502,088

1,837,709 1,531,421

2,001.90 1,668.23

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,380 3,380

0 0

27 27

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

73 %

17 35

HANDLING PIPE LINES 0 15

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 1 45

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

27 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

182W91278-16-D-0110  0003

13 Jun 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge continued dredging Section 4 From C/L STA. 913+05 to STA. 917+55 for a total advance of 450' with a NET 29,333 CY's 
and a GROSS 35,200 CY's discharged into D/A 13E.  Greased Ladder, Travelling Block, Spuds and A-frame. All drills were held at 
7AM.

Check Surveys were taken from C/L STA. 910+00 to C/L STA. 913+00.                                                                                  
Screenshot and SMO data collected from Dredge and Spill Barge.                                                                                   Turbidity 
Turbidity measurements were taken.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge. All Drills were held at 7AM.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 183

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

14 Jun 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 917+55 to C/L STA. 921+75

13E 32,853 1,870,562
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

14:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 74 °F / 86 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

420

28,707

29,127

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,960 0 2,000

3,960

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

32,853 27,378

1,837,709 1,531,421

1,870,562 1,558,799

1,816.76 1,513.99

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,691 3,691

0 0

31 31

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

75 %

18 5

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

22 %

23 15
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

183W91278-16-D-0110  0003

14 Jun 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 45

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 45

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge continued dredging Section 4 From C/L STA. 917+55 to STA. 921+75 for a total advance of 420' with a NET 27,378 CY's 
and a GROSS 32,853 CY's discharged into D/A 13E.  Greased Ladder, Travelling Block, Spuds and A-frame.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge. All Drills were held at 7AM.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 184

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

15 Jun 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 921+75 to C/L STA. 926+25

13E 35,200 1,905,762
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:30

00:00

2

0

13:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 73 °F / 87 °F 3 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

450

29,127

29,577

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,960 0 2,000

3,960

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

35,200 29,333

1,870,562 1,558,799

1,905,762 1,588,132

2,030.77 1,692.29

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,897 2,897

0 0

28 28

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

72 %

17 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 30

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

28 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

184W91278-16-D-0110  0003

15 Jun 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge continued dredging Section 4 From C/L STA. 921+75 to STA. 926+25 for a total advance of 450' with a NET 29,333 CY's 
and a GROSS 35,200 CY's discharged into D/A 13E.  Greased Ladder, Travelling Block, Spuds and A-frame.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge. All Drills were held at 7AM.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 185

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

16 Jun 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 926+25 to C/L STA. 930+65

13E 34,418 1,940,180
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

17:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 71 °F / 89 °F 10 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

440

29,577

30,017

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,200 0 2,000

4,200

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

34,418 28,681

1,905,762 1,588,132

1,940,180 1,616,813

2,034.56 1,695.43

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,329 4,329

0 0

33 33

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

71 %

16 55

HANDLING PIPE LINES 0 50

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

19 %

21 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

185W91278-16-D-0110  0003

16 Jun 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 2 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

2 30

24 0

10 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge continued dredging Section 4 From C/L STA. 926+25 to STA. 930+65 for a total advance of 440' with a NET 28,681 CY's 
and a GROSS 34,418 CY's discharged into D/A 13E.  Greased Spuds and A-frame.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge. All Drills were held at 7AM.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 186

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

17 Jun 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 930+65 to C/L STA. 933+25

13E 20,338 1,960,518
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:00

00:00

1

0

10:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 70 °F / 82 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

260

30,017

30,277

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,360 0 2,000

4,360

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

20,338 16,948

1,940,180 1,616,813

1,960,518 1,633,761

1,683.14 1,402.59

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,413 3,413

0 0

22 22

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

50 %

12 5

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 2 10

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 7 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 45

TOTAL NON-EFFECTIVE TIME 11 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

50 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

186W91278-16-D-0110  0003

17 Jun 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge continued dredging Section 4 From C/L STA. 930+65 to STA. 933+25 for a total advance of 260' with a NET 16,948 CY's 
and a GROSS 20,338 CY's discharged into D/A 13E.  Fuel Barge alongside Dredge from 05:10 to 08:35.

MISCELLANEOUS
Fuel Barge alongside Dredge from 05:10 to 08:35.  (Tie up 40 mins, depart, 5 mins.)

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge. All Drills were held at 7AM.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 187

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

18 Jun 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 933+25 to C/L STA. 935+60

13E 18,382 1,978,900
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

01:00

00:00

1

0

08:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 74 °F / 88 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

235

30,277

30,512

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,520 0 2,000

4,520

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

18,382 15,319

1,960,518 1,633,761

1,978,900 1,649,080

1,901.59 1,584.72

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,252 2,252

0 0

32 32

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

40 %

9 40

HANDLING PIPE LINES 0 35

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 40

TRANSFERRING PLANT BETWEEN WORKS 9 55

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 14 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

60 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

187W91278-16-D-0110  0003

18 Jun 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge continued dredging Section 4 From C/L STA. 933+25 to STA. 935+60 for a total advance of 235' with a NET 15,319 CY's 
and a GROSS 18,382 CY's discharged into D/A 13E.  Finished Dredging Section 4 at 13:10 and moved Dredge to Section 5 at C/L 
STA. 424+00

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge. All Drills were held at 7AM.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 188

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

19 Jun 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 425+25 to C/L STA. 427+50

4E 17,600 1,996,500
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

08:00

00:00

1

0

12:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 89 °F 8 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

225

30,512

30,737

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,560 0 3,500

7,060

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

17,600 14,667

1,978,900 1,649,080

1,996,500 1,663,747

1,820.69 1,517.28

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,389 2,389

0 0

22 22

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

40 %

9 40

HANDLING PIPE LINES 6 20

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 6 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 14 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

60 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

188W91278-16-D-0110  0003

19 Jun 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued setting up Pontoon line and began dredging Section 5 at 12:20 from C/L STA. 425+25 to C/L STA. 427+50 for a total 
advance of 225' with a NET 14,667 CY's and a GROSS 17,600 CY's discharged into D/A 4E.  Greased Spuds & A-Frame.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge. All Drills were held at 7AM.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 189

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

20 Jun 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 427+50 to C/L STA. 431+60

4E 32,071 2,028,571
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

19:30

00:00

2

0

10:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 74 °F / 79 °F 3 45

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

410

30,737

31,147

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,000 0 3,000

6,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

32,071 26,726

1,996,500 1,663,747

2,028,571 1,690,473

1,905.21 1,587.68

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,684 3,684

0 0

15 15

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

70 %

16 50

HANDLING PIPE LINES 0 20

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 3 15

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

30 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

189W91278-16-D-0110  0003

20 Jun 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 5 from C/L STA. 427+50 to C/L STA. 431+60 for a total advance of 410' with a NET 26,726 CY's and a 
GROSS 32,071 CY's discharged into D/A 4E.  Greased Ladder & Travelling Block.  High Winds - Spill Barge having trouble swinging,
 began pumping water at 20:45

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge. All Drills were held at 7AM.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 190

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

21 Jun 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 431+60 to C/L STA. 431+80

4E 1,564 2,030,135
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

2

0

00:00

00:00

3

0

11:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 73 °F / 81 °F 2.5 40

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

20

31,147

31,167

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,000 0 3,000

6,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,564 1,304

2,028,571 1,690,473

2,030,135 1,691,777

1,340.57 1,117.71

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,561 1,561

0 0

19 19

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

5 %

1 10

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 22 50

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 22 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

95 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

190W91278-16-D-0110  0003

21 Jun 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 5 from C/L STA. 431+60 to C/L STA. 431+80 for a total advance of 20' with a NET 1,304 CY's and a 
GROSS 1,564 CY's discharged into D/A 4E.  High Winds - Spill Barge having trouble swinging, pumped water for 22 hrs 50 mins.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge. All Drills were held at 7AM.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 191

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

22 Jun 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 431+80 to C/L STA. 431+80

4E 0 2,030,135
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

23:30

00:00

4

0

11:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 76 °F / 85 °F 3 60

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

0

31,167

31,167

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,000 0 3,000

6,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,030,135 1,691,777

2,030,135 1,691,777

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,390 2,390

0 0

6 6

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

191W91278-16-D-0110  0003

22 Jun 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued on Weather Standby - Tropical Storm Conditions - Winds 40 - 60 MPH, Seas 5' - 7'

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge. All Drills were held at 7AM.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 192

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

23 Jun 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 431+65 to C/L STA. 432+95

4E 11,556 2,041,691
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

21:30

00:00

3

0

10:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 81 °F / 86 °F 10 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

500

130

31,167

31,297

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,760 0 3,000

5,760

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

11,556 9,630

2,030,135 1,691,777

2,041,691 1,701,407

2,133.42 1,777.85

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,431 2,431

0 0

10 10

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

23 %

5 25

HANDLING PIPE LINES 1 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 17 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 18 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

77 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

192W91278-16-D-0110  0003

23 Jun 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Changed out Tank, Pontoons, & PORT Swing Anchor Buoy damaged by rough seas and resumed dredging Section 5 at 17:00, 
swinging entire channel width of 500', from C/L STA. 431+65 to C/L STA. 432+95 for a total advance of 130' with a NET 9,630 CY's 
and a GROSS 11,556 CY's discharged into D/A 4E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge. All Drills were held at 7AM.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 193

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

24 Jun 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 432+95 to C/L STA. 435+95

4E 26,667 2,068,358
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:00

00:00

3

0

12:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 89 °F 0.75 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

500

300

31,297

31,597

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,760 0 3,000

5,760

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

26,667 22,222

2,041,691 1,701,407

2,068,358 1,723,629

1,561.00 1,300.80

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,726 3,726

0 0

15 15

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

72 %

17 5

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

25 %

23 10
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

193W91278-16-D-0110  0003

24 Jun 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 50

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 50

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 5 from C/L STA. 432+95 to C/L STA. 435+95 for a total advance of 300' with a NET 22,222 CY's and a 
GROSS 26,667 CY's discharged into D/A 4E.  Greased Ladder & Travelling Block.  Fuel Barge alongside from 09:00 to 11:10.  
Welding on Pontoons damaged by "Cindy" from 14:20 to 15:10 (50 mins 0%)

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge. All Drills were held at 7AM.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 194

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

25 Jun 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 435+95 to C/L STA. 439+37

4E 30,400 2,098,758
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:00

00:00

2

0

11:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 78 °F / 91 °F 8 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

500

342

31,597

31,939

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,760 0 3,000

5,760

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

30,400 25,333

2,068,358 1,723,629

2,098,758 1,748,962

2,004.40 1,670.31

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,428 3,428

0 0

15 15

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

64 %

15 10

HANDLING PIPE LINES 1 25

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

25 %

21 15
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

194W91278-16-D-0110  0003

25 Jun 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 2 45

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

2 45

24 0

11 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 5 from C/L STA. 435+95 to C/L STA. 439+37 for a total advance of 342' with a NET 25,333 CY's and a 
GROSS 30,400 CY's discharged into D/A 4E.  Main Engine went down at 21:15

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge. All Drills were held at 7AM.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 195

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

26 Jun 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 439+37 to C/L STA. 440+00

4E 4,928 2,103,686
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:30

00:00

2

0

14:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 72 °F / 89 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

63

31,939

32,002

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,500 0 3,000

5,500

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

4,928 4,107

2,098,758 1,748,962

2,103,686 1,753,069

1,478.40 1,232.10

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

650 650

0 0

19 19

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

14 %

3 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

3 %

4 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

195W91278-16-D-0110  0003

26 Jun 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 20 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

20 0

24 0

83 %

QC NARRATIVE(S)

GENERAL COMMENTS
Changed Head & Cylinder Liner on Main Engine.  Resumed Dredging at 20:00 from C/L STA. 439+37 to C/L STA. 440+00 for a total 
advance of 63' with a NET 4,107 CY's and a GROSS 4,928 CY's discharged into D/A 4E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge. All Drills were held at 7AM.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 196

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

27 Jun 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 440+00 to C/L STA. 442+25 @ 440 ft 

wide;  C/L STA. 404+00 to C/L STA. 405+60 @ 4E 21,156 2,124,842
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

13:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 72 °F / 88 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

440

385

32,002

32,387

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,500 0 5,000

8,500

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

21,156 17,630

2,103,686 1,753,069

2,124,842 1,770,699

1,538.62 1,282.18

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,973 3,973

0 0

22 22

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

57 %

13 45

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 2 30

LOSS DUE TO OPPOSING NATURAL ELEMENTS 3 20

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

43 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

196W91278-16-D-0110  0003

27 Jun 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 5 from C/L STA. 440+00 to C/L STA. 442+25 for a total advance of 225' then moved to C/L STA. 404+00 
to C/L STA. 405+60 for a total advance of 160 with a NET 14,667 CY's and a GROSS 17,600 CY's discharged into D/A 4E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge. All Drills were held at 7AM.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 197

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

28 Jun 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 405+60 to C/L STA. 411+95 @ 125 ft 

wide 4E 14,111 2,138,953
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

13:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 76 °F / 86 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

125

635

32,387

33,022

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,100 0 5,000

8,100

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

14,111 11,759

2,124,842 1,770,699

2,138,953 1,782,458

791.27 659.38

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,543 3,543

0 0

27 27

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

74 %

17 50

HANDLING PIPE LINES 0 25

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 2 20

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

26 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

197W91278-16-D-0110  0003

28 Jun 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging  (MZH West Toe) C/L STA. 405+60 to C/L STA. 411+95 for a total advance of 635 ft with a NET 11,759 CY's 
and a GROSS 14,111 CY's discharged into D/A 4E.

(Verbal per Joshua Ellsworth, USACE) Document the Tide Gauge that is being used in Submittals/Surveys, on inside Cover Sheet 
and Field Notes (per Contract).

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge. All Drills were held at 7AM.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 198

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

29 Jun 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 411+95 to C/L STA. 415+50 @ 125 ft 

wide 4E 7,889 2,146,842
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

13:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 76 °F / 85 °F 10 20-30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

125

355

33,022

33,377

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,720 0 5,000

7,720

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

7,889 6,574

2,138,953 1,782,458

2,146,842 1,789,032

876.56 730.44

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,393 2,393

0 0

32 32

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

38 %

9 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 5

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 10 45

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 13 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

57 %

22 50
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

198W91278-16-D-0110  0003

29 Jun 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 10

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 10

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging  (MZH West Toe) C/L STA. 411+95 to C/L STA. 415+50 for a total advance of 355 ft with a NET 6,574 CY's and 
a GROSS 7,889 CY's discharged into D/A 4E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 199

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

30 Jun 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 415+50 to C/L STA. 417+25 @ 125 ft 

wide 4E 3,889 2,150,731
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

22:00

00:00

1

0

10:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 75 °F / 90 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

125

175

33,377

33,552

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,680 0 5,000

7,680

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

3,889 3,241

2,146,842 1,789,032

2,150,731 1,792,273

790.98 659.19

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,980 3,980

0 0

24 24

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

20 %

4 55

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 16 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 19 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

80 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

199W91278-16-D-0110  0003

30 Jun 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging  (MZH West Toe) C/L STA. 415+50 to C/L STA. 417+25 for a total advance of 175 ft with a NET 3,241 CY's and 
a GROSS 3,889 CY's discharged into D/A 4E.  Strong Water (Outflow) Currrents <2.0 kts.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 200

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

01 Jul 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 417+25 to C/L STA. 422+35  @ 125 ft 

wide 4E 11,333 2,162,064
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

22:00

00:00

1

0

10:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 75 °F / 90 °F 10 15-20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

125

510

33,552

34,062

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,320 0 5,000

7,320

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

11,333 9,444

2,150,731 1,792,273

2,162,064 1,801,717

829.24 691.02

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,284 3,284

0 0

22 22

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

57 %

13 40

HANDLING PIPE LINES 1 10

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

29 %

20 40
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

200W91278-16-D-0110  0003

01 Jul 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 3 20

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

3 20

24 0

14 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging  (MZH West Toe) C/L STA. 417+25 to C/L STA. 422+35 for a total advance of 510 ft with a NET 9,444 CY's and 
a GROSS 11,333 CY's discharged into D/A 4E.  Strong Water (Outflow) Currrents <2.0 kts. Qc department put orange flags on top 
all DES sub-line buoys.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.

Page 310 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 201

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

02 Jul 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 422+35 to C/L STA. 426+15  @ 125 ft 

wide 4E 8,444 2,170,508
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:00

00:00

1

0

10:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 75 °F / 85 °F 10 5-10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

125

380

34,062

34,442

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,760 0 5,000

6,760

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

8,444 7,037

2,162,064 1,801,717

2,170,508 1,808,754

804.19 670.19

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,634 2,634

0 0

28 28

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

44 %

10 30

HANDLING PIPE LINES 1 5

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 5 45

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 11 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

49 %

22 15
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

201W91278-16-D-0110  0003

02 Jul 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 45

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 45

24 0

7 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging  (MZH West Toe) C/L STA. 422+35 to C/L STA. 426+15 for a total advance of 380 ft with a NET 7,037 CY's and 
a GROSS 8,444 CY's discharged into D/A 4E.  Strong Water (Outflow) Currrents <2.0 kts. Five pontoons were removed from spoil 
area.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 202

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

03 Jul 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 426+15 to C/L STA. 431+00  @ 125 ft 

wide 4E 10,778 2,181,286
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:00

00:00

1

0

07:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 91 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

125

485

34,442

34,927

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,360 0 5,000

7,360

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

10,778 8,981

2,170,508 1,808,754

2,181,286 1,817,735

699.11 582.55

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,059 3,059

0 0

28 28

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

64 %

15 25

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 50

WAITING FOR SCOWS 6 45

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

36 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

202W91278-16-D-0110  0003

03 Jul 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging  (Section 5) C/L STA. 426+15 to C/L STA. 431+00 for a total advance of 485 ft with a NET 8,981 CY's and a 
GROSS 10,778 CY's discharged into D/A 4E.  Water Current running Strong (+ 2 kts). Five pontoons were added into discharge line.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 203

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

04 Jul 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 431+00 to C/L STA. 431+40  @ 125 ft 

wide---C/L STA. 441+95 to C/L STA. 446+15 4E 34,489 2,215,775
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:00

00:00

2

0

07:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 91 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

450

460

34,927

35,387

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,360 0 5,000

7,360

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

34,489 28,741

2,181,286 1,817,735

2,215,775 1,846,476

2,523.59 2,103.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,735 2,735

0 0

35 35

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

57 %

13 40

HANDLING PIPE LINES 1 45

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 45

LOSS DUE TO OPPOSING NATURAL ELEMENTS 2 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 2 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

43 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

203W91278-16-D-0110  0003

04 Jul 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Finished dredging  (Section 5 West Toe) C/L STA. 431+00 to C/L STA. 431+40 for a total advance of 40 ft with a NET 741 CY's and 
a GROSS 889 CY's discharged into D/A 4E. (08:35) Started back dredging section 5 (Full Channel) at C/L STA. 441+95 to 446+15 
for a total advance of 450ft with a NET 28,000 CY's and a GROSS 33,600 discharged into D/A 4E.  Water Current running Strong (+ 
2 kts). Five pontoons were added into discharge line.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 204

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

05 Jul 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 446+15 to C/L STA. 449+75

4E 28,800 2,244,575
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

20:00

00:00

2

0

07:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 90 °F 6 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

450

360

35,387

35,747

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,660 0 3,000

5,660

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

28,800 24,000

2,215,775 1,846,476

2,244,575 1,870,476

1,685.85 1,404.88

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,973 3,973

0 0

23 23

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

71 %

17 5

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

29 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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DREDGE
DATE

204W91278-16-D-0110  0003

05 Jul 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 5 from C/L STA. 446+15 to C/L STA. 449+75 for a total advance of 360' with a NET 24,000 CY's and a 
GROSS 28,800 discharged into D/A 4E.  Water Current running Strong (+ 2 kts). Greased Ladder & Travelling Block.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 205

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

06 Jul 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 449+75to C/L STA. 452+60

4E 22,800 2,267,375
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:00

00:00

2

0

10:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 90 °F 0.5 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

450

285

35,747

36,032

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,000 0 3,000

6,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

22,800 19,000

2,244,575 1,870,476

2,267,375 1,889,476

1,765.16 1,470.97

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,448 3,448

0 0

34 34

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

54 %

12 55

HANDLING PIPE LINES 1 10

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 8 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

43 %

23 20
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

205W91278-16-D-0110  0003

06 Jul 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 40

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 40

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 5 from C/L STA. 449+75 to C/L STA. 452+60 for a total advance of 285' with a NET 19,000 CY's and a 
GROSS 22,800 discharged into D/A 4E.  Water Current running Strong (+ 2 kts). Greased Ladder & Travelling Block.  Moving out of 
way of traffic - 8 hours, 45 mins.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 206

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

07 Jul 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 32 0 4 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 452+60 to C/L STA. 456+20

4E 28,800 2,296,175
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:00

00:00

2

0

11:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 90 °F 2 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

450

360

36,032

36,392

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,000 0 3,000

6,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

28,800 24,000

2,267,375 1,889,476

2,296,175 1,913,476

1,614.95 1,345.79

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,436 3,436

0 0

35 35

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

74 %

17 50

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 15

TOTAL NON-EFFECTIVE TIME 5 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

22 %

23 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

206W91278-16-D-0110  0003

07 Jul 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 1 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 0

24 0

4 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 5 from C/L STA. 452+60 to C/L STA. 456+20 for a total advance of 360' with a NET 24,000 CY's and a 
GROSS 22,800 discharged into D/A 4E.  Water Current running Strong (+ 2 kts). Greased Ladder, Travelling Block, Spuds, & 
A-Frame.  Standby from 11:00 - 12:00 in rememberance of Mr. McMahon.

MISCELLANEOUS
Fuel Barge Alongside Dredge 18:10 - 18:20 (10 mins at 70%)
Fuel Barge Departed Dredge 20:30 - 20:35 (5 mins at 70%)

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 207

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

08 Jul 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 32 0 4 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 456+20 to C/L STA. 459+70

4E 28,000 2,324,175
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:00

00:00

2

0

09:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 91 °F 6 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

450

350

36,392

36,742

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,240 0 3,000

6,240

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

28,000 23,333

2,296,175 1,913,476

2,324,175 1,936,809

1,877.09 1,564.22

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,386 3,386

0 0

27 27

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

62 %

14 55

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

24 %

20 45
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

207W91278-16-D-0110  0003

08 Jul 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 3 15

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

3 15

24 0

14 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 5 from C/L STA. 456+20 to C/L STA. 459+70 for a total advance of 350' with a NET 23,333 CY's and a 
GROSS 28,000 discharged into D/A 4E. Greased Ladder, Travelling Block, Spuds, & A-Frame.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 208

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

09 Jul 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 32 0 4 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 459+70 to C/L STA. 462+85

4E 25,200 2,349,375
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

2

0

12:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 89 °F 9 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

450

315

36,742

37,057

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,240 0 2,000

5,240

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

25,200 21,000

2,324,175 1,936,809

2,349,375 1,957,809

1,913.92 1,594.94

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,808 3,808

0 0

35 35

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

55 %

13 10

HANDLING PIPE LINES 2 30

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 8 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

45 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

208W91278-16-D-0110  0003

09 Jul 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Finished dredging Section 5 from C/L STA. 459+70 to C/L STA. 460+00 and continued into Section 6 from C/L STA. 460+00 to C/L 
STA. 462+85 for a total advance of 315' with a NET 21,000 CY's and a GROSS 25,200 discharged into D/A 4E. Greased Ladder, 
Travelling Block, Spuds, & A-Frame.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 209

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

10 Jul 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 462+85 to C/L STA. 466+10

4E 26,000 2,375,375
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:00

00:00

2

0

13:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 91 °F 9 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

450

325

37,057

37,382

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,000 0 3,000

6,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

26,000 21,667

2,349,375 1,957,809

2,375,375 1,979,476

1,600.00 1,333.35

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,692 3,692

0 0

23 23

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

67 %

16 15

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

32 %

23 50
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

209W91278-16-D-0110  0003

10 Jul 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 10

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 10

24 0

1 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 6 from C/L STA. 462+85 to C/L STA. 466+10 for a total advance of 325' with a NET 21,667 CY's and a 
GROSS 26,000 discharged into D/A 4E. Greased Ladder, Travelling Block, Spuds, & A-Frame.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 210

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

11 Jul 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 466+10 to C/L STA. 469+40

4E 26,400 2,401,775
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

13:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 89 °F 9 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

450

330

37,382

37,712

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,680 0 3,000

5,680

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

26,400 22,000

2,375,375 1,979,476

2,401,775 2,001,476

1,608.12 1,340.10

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,088 4,088

0 0

25 25

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

68 %

16 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 7 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

32 %

24 0
(CHARGEABLE TO COST OF WORK)

Page 329 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE
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DREDGE
DATE

210W91278-16-D-0110  0003

11 Jul 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 6 from C/L STA. 466+10 to C/L STA. 469+40 for a total advance of 330' with a NET 22,000 CY's and a 
GROSS 26,400 discharged into D/A 4E. Greased Ladder & Travelling Block.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 211

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

12 Jul 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 469+40 to C/L STA. 473+60

4E 33,600 2,435,375
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

13:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 88 °F 5 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

450

420

37,712

38,132

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,180 0 3,000

5,180

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

33,600 28,000

2,401,775 2,001,476

2,435,375 2,029,476

1,784.07 1,486.73

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,638 2,638

0 0

13 13

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

78 %

18 50

HANDLING PIPE LINES 0 35

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

22 %

24 0
(CHARGEABLE TO COST OF WORK)
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PAGE NO.

DREDGE
DATE

211W91278-16-D-0110  0003

12 Jul 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 6 from C/L STA. 469+40 to C/L STA. 473+60 for a total advance of 420' with a NET 28,000 CY's and a 
GROSS 33,600 discharged into D/A 4E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.  Held Monthly Supervisors Safety Meeting.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 212

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

13 Jul 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 473+60 to C/L STA. 477+10

4E 28,000 2,463,375
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

14:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 90 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

450

350

38,132

38,482

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,180 0 3,000

5,180

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

28,000 23,333

2,435,375 2,029,476

2,463,375 2,052,809

1,806.45 1,505.35

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,138 3,138

0 0

16 16

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

64 %

15 30

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 7 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

34 %

23 35
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

212W91278-16-D-0110  0003

13 Jul 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 25

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 25

24 0

2 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 6 from C/L STA. 473+60 to C/L STA. 477+10 for a total advance of 350' with a NET 23,333 CY's and a 
GROSS 28,000 discharged into D/A 4E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 213

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

14 Jul 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 477+10to C/L STA. 480+05

4E 23,600 2,486,975
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:30

00:00

1

0

18:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 89 °F 5 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

450

295

38,482

38,777

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,180 0 3,000

5,180

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

23,600 19,667

2,463,375 2,052,809

2,486,975 2,072,476

1,618.29 1,348.59

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,089 4,089

0 0

20 20

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

61 %

14 35

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 1 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 7 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

39 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

213W91278-16-D-0110  0003

14 Jul 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 6 from C/L STA. 477+10 to C/L STA. 480+05 for a total advance of 295' with a NET 19,667 CY's and a 
GROSS 23,600 discharged into D/A 4E.  Greased Ladder & Travelling Block.  Cable in Cutter, Tires in both Swing Sheaves.  Trail 
Barge began leaking in forward hold.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 214

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

15 Jul 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 480+05 to C/L STA. 483+25

4E 25,600 2,512,575
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:30

00:00

1

0

08:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 78 °F / 87 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

450

320

38,777

39,097

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,680 0 3,000

5,680

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

25,600 21,333

2,486,975 2,072,476

2,512,575 2,093,809

1,828.57 1,523.79

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,038 3,038

0 0

14 14

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

58 %

14 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

18 %

18 20
(CHARGEABLE TO COST OF WORK)

Page 337 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

214W91278-16-D-0110  0003

15 Jul 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 5 40

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

5 40

24 0

24 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 6 from C/L STA. 480+05to C/L STA. 483+25 for a total advance of 325' with a NET 21,333 CY's and a 
GROSS 25,600 discharged into D/A 4E.  Greased Ladder & Travelling Block.  Add 500' Floating Plastic.  STBD Swing Wire Spool 
came apart - repair from 17:45 to 22:45 (5 hours 0%).  Engine overheated from 23:10 to 23:50.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 215

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

16 Jul 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 483+25 to C/L STA. 487+15

4E 31,200 2,543,775
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

01:30

00:00

2

0

08:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 88 °F 0.75 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

450

390

39,097

39,487

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,680 0 3,000

5,680

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

31,200 26,000

2,512,575 2,093,809

2,543,775 2,119,809

1,826.34 1,521.95

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,136 3,136

0 0

24 24

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

71 %

17 5

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 20

TOTAL NON-EFFECTIVE TIME 6 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

29 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

215W91278-16-D-0110  0003

16 Jul 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 6 from C/L STA. 483+25 to C/L STA. 487+15 for a total advance of 390' with a NET 26,000 CY's and a 
GROSS 31,200 discharged into D/A 4E.  Greased Ladder & Travelling Block.  Fuel Barge alongside from 07:45 to 10:45.

MISCELLANEOUS
Fuel Barge tie up from 07:45 to 08:05 (20 mins.)

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 216

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

17 Jul 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 487+15 to C/L STA. 492+10

4E 39,600 2,583,375
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

08:00

00:00

2

0

19:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 86 °F 2.5 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

450

495

39,487

39,982

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,160 0 3,000

6,160

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

39,600 33,000

2,543,775 2,119,809

2,583,375 2,152,809

2,084.21 1,736.84

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,530 3,530

0 0

13 13

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

79 %

19 0

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 45

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 20

MOVING OUT OF WAY OF TRAFFIC 2 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

21 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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DREDGE
DATE

216W91278-16-D-0110  0003

17 Jul 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 6 from C/L STA. 487+15 to C/L STA. 492+10 for a total advance of 495' with a NET 33,000 CY's and a 
GROSS 39,600 discharged into D/A 4E.  Greased Ladder & Travelling Block.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 217

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

18 Jul 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 492+10 to C/L STA. 493+15

4E 8,400 2,591,775
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:00

00:00

2

0

06:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 86 °F 10 13

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

450

105

39,982

40,087

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,160 0 3,000

6,160

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

8,400 7,000

2,583,375 2,152,809

2,591,775 2,159,809

1,460.87 1,217.39

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,008 2,008

0 0

20 20

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

24 %

5 45

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 1 45

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

10 %

8 5
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

217W91278-16-D-0110  0003

18 Jul 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 15 55

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

15 55

24 0

66 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued dredging Section 6 from C/L STA. 492+10 to C/L STA. 493+15 for a total advance of 105' with a NET 7,000 CY's and a 
GROSS 8,400 discharged into D/A 4E.  Moved Dredge to Mobile Landing, to remove "Trail Barge"

(Verbal, Joshua Ellsworth) Move to D/A 7E before reaching C/L Sta. 550+00.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.

Held "Tail-Gate" Safety Meeting and JSA for CRITICAL LIFT of Spuds.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 218

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

19 Jul 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Mobile Landing

4E 0 2,591,775
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:00

00:00

2

0

06:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 93 °F 10 13

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

40,087

40,087

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,591,775 2,159,809

2,591,775 2,159,809

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,295 1,295

0 0

17 17

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

218W91278-16-D-0110  0003

19 Jul 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued to remove "Trail Barge"

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.

Held "Tail-Gate" Safety Meeting and JSA for CRITICAL LIFT of Spuds.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 219

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

20 Jul 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)At 15:20 hrs, started dredging Section 6 

from C/L STA. 492+75 to C/L STA. 494+90 4E 8,600 2,600,375
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

20:00

00:00

2

0

05:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 79 °F / 97 °F 10 13

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

215

40,087

40,302

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,540 0 2,000

3,540

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

8,600 7,167

2,591,775 2,159,809

2,600,375 2,166,976

1,911.11 1,592.67

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,072 1,072

0 0

41 41

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

19 %

4 30

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 5

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

17 %

8 40
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

219W91278-16-D-0110  0003

20 Jul 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 15 20

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

15 20

24 0

64 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued Removing Trail Barge, Changing Port Spud Cable, TOW, Connect Lines/Spill Barge.  (MOB/DEMOB, Time stop 15:20 
hrs)

At 15:20 hrs, started dredging Section 6 from C/L STA. 492+75 to C/L STA. 494+90 for a total advance of 215' with a NET 7,167 
CY's and a GROSS 8,600 discharged into D/A 4E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.

(SAFETY VIOLATION) While making repairs on tender boat, the boat was NOT properly "secured/shored-up". Crane Barge 4000 
Operator (Gerald Billiot) was not in crane, while Welder "Booker T Smith" was under the Boat making repairs and had a connected 
load.

Page 348 of 380



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 220

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

21 Jul 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Section 6 from C/L STA. 494+90 to C/L STA. 

502+30 4E 29,600 2,629,975
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

20:00

00:00

2

0

05:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 79 °F / 97 °F 10 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

740

40,302

41,042

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

960 0 2,000

2,960

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

29,600 24,667

2,600,375 2,166,976

2,629,975 2,191,643

1,607.24 1,339.38

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,402 3,402

0 0

25 25

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

77 %

18 25

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

23 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

220W91278-16-D-0110  0003

21 Jul 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud continued dredging from Sta. 494+90 to Sta. 502+30, with a NET of 24,667 CYS and a GROSS of 29,600 CYS, 
and a advance of 740'. (19 Toes).

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 221

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

22 Jul 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Section 7 from C/L STA. 502+30 to C/L STA. 

511+05 4E 35,000 2,664,975
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

10:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 91 °F 10 16

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

875

41,042

41,917

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

960 0 2,000

2,960

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

35,000 29,167

2,629,975 2,191,643

2,664,975 2,220,810

1,850.22 1,541.87

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,688 3,688

0 0

33 33

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

79 %

18 55

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 1 5

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 45

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

21 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

221W91278-16-D-0110  0003

22 Jul 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Check Surveys were taken from C/L Sta. 498+00 to C/L Sta. 505+00. Turbidity Test was taken. Screenshot/SMO Data collected from 
Dredge and Spill Barge.

(Section 7) Dredge E. Stroud continued dredging from Sta. 502+30 to Sta. 511+05, with a NET of 29,167 CYS and a GROSS of 
35,000 CYS, and a advance of 875'.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 222

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

23 Jul 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Section 7 from C/L STA. 511+05 to C/L STA. 

520+10 4E 36,200 2,701,175
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:00

00:00

2

0

11:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 91 °F 10 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

905

41,917

42,822

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,560 0 2,000

3,560

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

36,200 30,167

2,664,975 2,220,810

2,701,175 2,250,977

2,020.47 1,683.74

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,411 3,411

0 0

25 25

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

75 %

17 55

HANDLING PIPE LINES 1 5

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 15

TOTAL NON-EFFECTIVE TIME 6 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

25 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

222W91278-16-D-0110  0003

23 Jul 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
BD Surveys (Section 8) were taken from C/L Sta. 540+00 to C/L Sta. 580+00. Check Surveys were taken from C/L Sta. 498+00 to 
C/L Sta. 505+00. Turbidity Test was taken. Screenshot/SMO Data collected from Dredge and Spill Barge.

(Section 7) Dredge E. Stroud continued dredging from Sta. 511+05 to Sta. 520+10, with a NET of 30,167 CYS and a GROSS of 
36,200 CYS, and a advance of 905 ft.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 223

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

24 Jul 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Section 7 from C/L STA. 520+10 to C/L STA. 

528+15 4E 32,200 2,733,375
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:00

00:00

2

0

11:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 83 °F 8 13

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

805

42,822

43,627

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,040 0 2,000

4,040

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

32,200 26,833

2,701,175 2,250,977

2,733,375 2,277,810

2,100.00 1,749.98

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,143 3,143

0 0

21 21

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

64 %

15 20

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 7 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

36 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

223W91278-16-D-0110  0003

24 Jul 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Check Surveys were taken from C/L Sta. 514+00 to C/L Sta. 522+00. Turbidity Test was taken. Screenshot/SMO Data collected from 
Dredge and Spill Barge.

(Section 7) Dredge E. Stroud continued dredging from Sta. 510+10 to Sta. 528+15, with a NET of 26,833 CYS and a GROSS of 
32,200 CYS, and a advance of 805 ft.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 224

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

25 Jul 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Section 7 from C/L STA. 528+15 to C/L STA. 

536+50 4E 33,400 2,766,775
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:00

00:00

2

0

11:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 90 °F 8 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

835

43,627

44,462

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

880 0 4,000

4,880

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

33,400 27,833

2,733,375 2,277,810

2,766,775 2,305,643

2,055.38 1,712.80

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,015 3,015

0 0

28 28

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

68 %

16 15

HANDLING PIPE LINES 2 20

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

32 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

224W91278-16-D-0110  0003

25 Jul 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Check Surveys were taken from C/L Sta. 522+00 to C/L Sta. 530+00. Turbidity Test was taken. Screenshot/SMO Data collected from 
Dredge and Spill Barge.

(Section 7) Dredge E. Stroud continued dredging from Sta. 528+15 to Sta. 536+50, with a NET of 27,833 CYS and a GROSS of 
33,400 CYS, and a advance of 835 ft.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 225

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

26 Jul 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)From C/L STA. 528+15 to C/L STA. 544+80

4E 33,200 2,799,975
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

15:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 94 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

830

44,462

45,292

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,560 0 4,000

5,560

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

33,200 27,667

2,766,775 2,305,643

2,799,975 2,333,310

2,002.01 1,668.36

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,184 3,184

0 0

22 22

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

69 %

16 35

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

31 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

225W91278-16-D-0110  0003

26 Jul 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging (Section 7) from C/L STA. 536+50 to C/L STA. 540+00 and continued into (Section 8) from C/L 
STA. 540+00 to C/L STA. 544+80 with a total advance of 830' with a NET 27,667 CY's and a GROSS of 33,200 CY's discharged into 
D/A 4E.  Greased Ladder, Travelling Block, A-frame, and Spuds.  Added 500' of Floating Plastic.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 226

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

27 Jul 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)From C/L STA. 544+80 to C/L STA. 550+10

4E 21,200 2,821,175
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

15:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 95 °F 3 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

530

45,292

45,822

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,880 0 4,000

5,880

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

21,200 17,667

2,799,975 2,333,310

2,821,175 2,350,977

2,085.25 1,737.74

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,499 4,499

0 0

42 42

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

42 %

10 10

HANDLING PIPE LINES 0 20

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 7 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 11 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

50 %

22 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

226W91278-16-D-0110  0003

27 Jul 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 2 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

2 0

24 0

8 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging (Section 8) from C/L STA. 544+80 to C/L STA. 550+10 for a total advance of 530' with a NET 
17,667 CY's and a GROSS 21,200 CY's discharged into D/A 4E.  Greased Ladder, Travelling Block, A-frame, and Spuds.  Moved 
Spill Barge to D/A 7E from 18:00 to 23:50

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 227

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

28 Jul 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)From C/L STA. 550+10 to C/L STA. 558+15

7E 32,200 2,853,375
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

17:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 96 °F 9 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

805

45,822

46,627

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,220 0 4,000

5,220

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

32,200 26,833

2,821,175 2,350,977

2,853,375 2,377,810

1,912.87 1,594.04

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,822 1,822

0 0

35 35

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

70 %

16 50

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 50

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

30 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

227W91278-16-D-0110  0003

28 Jul 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging (Section 8) from C/L STA. 550+10 to C/L STA. 558+15 for a total advance of 805' with a NET 
26,833 CY's and a GROSS 32,200 CY's discharged into D/A 7E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 228

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

29 Jul 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)From C/L STA. 558+15 to C/L STA. 565+90

7E 31,000 2,884,375
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

14:30

00:00

1

0

05:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 79 °F / 90 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

775

46,627

47,402

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,220 0 3,000

4,220

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

31,000 25,833

2,853,375 2,377,810

2,884,375 2,403,643

2,043.96 1,703.27

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,670 3,670

0 0

23 23

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

63 %

15 10

HANDLING PIPE LINES 0 55

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 15

TOTAL NON-EFFECTIVE TIME 8 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

37 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

228W91278-16-D-0110  0003

29 Jul 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging (Section 8) from C/L STA. 558+15 to C/L STA. 565+90 for a total advance of 775' with a NET 
25,833 CY's and a GROSS 31,000 CY's discharged into D/A 7E.  Greased Ladder, Travelling Block, Spuds, & A-Frame.  Fuel Barge 
alongside from 15:00 to 17:50.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 229

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

30 Jul 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)From C/L STA. 565+90 to C/L STA. 573+15

7E 29,000 2,913,375
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:30

00:00

1

0

05:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 91 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

725

47,402

48,127

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,060 0 3,000

5,060

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

29,000 24,167

2,884,375 2,403,643

2,913,375 2,427,810

1,870.97 1,559.16

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,831 3,831

0 0

24 24

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

65 %

15 30

HANDLING PIPE LINES 0 45

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 3 45

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

35 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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DREDGE
DATE

229W91278-16-D-0110  0003

30 Jul 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging (Section 8) from C/L STA. 565+90 to C/L STA. 573+15 for a total advance of 725' with a NET 
24,167 CY's and a GROSS 29,000 CY's discharged into D/A 7E.  Greased Ladder, Travelling Block, Spuds, & A-Frame.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 230

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

31 Jul 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)From C/L STA. 573+15 to C/L STA. 582+05

7E 35,600 2,948,975
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

19:30

00:00

1

0

05:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 79 °F / 92 °F 10 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

890

48,127

49,017

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,140 0 1,000

4,140

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

35,600 29,667

2,913,375 2,427,810

2,948,975 2,457,477

2,034.29 1,695.26

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,141 3,141

0 0

31 31

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

73 %

17 30

HANDLING PIPE LINES 0 50

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

25 %

23 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

230W91278-16-D-0110  0003

31 Jul 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 30

24 0

2 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud finished dredging (Section 8) from C/L STA. 573+15 to C/L STA. 580+00 and continued into (Section 9) from C/L 
STA. 580+00 to C/L STA. 582+05 for a total advance of 890' with a NET 29,667 CY's and a GROSS 35,600 CY's discharged into 
D/A 7E.  Greased Ladder, Travelling Block, Spuds, & A-Frame.  Changed Liner Bolt (06:40 to 07:10)

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 231

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

01 Aug 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)From C/L STA. 582+05 to C/L STA. 591+65

7E 38,400 2,987,375
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

20:00

00:00

2

0

08:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 90 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

960

49,017

49,977

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,900 0 2,000

4,900

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

38,400 32,000

2,948,975 2,457,477

2,987,375 2,489,477

2,163.38 1,802.82

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,216 4,216

0 0

37 37

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

74 %

17 45

HANDLING PIPE LINES 0 35

HANDLING ANCHOR LINES 1 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

26 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

231W91278-16-D-0110  0003

01 Aug 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging (Section 9) from C/L STA. 582+05 to C/L STA. 591+65 for a total advance of 960' with a NET 
32,000 CY's and a GROSS 38,400 CY's discharged into D/A 7E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 232

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

02 Aug 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)From C/L STA. 591+65 to C/L STA. 599+70

7E 32,200 3,019,575
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:30

00:00

2

0

06:30

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 71 °F / 92 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

805

49,977

50,782

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,900 0 2,000

4,900

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

32,200 26,833

2,987,375 2,489,477

3,019,575 2,516,310

1,814.08 1,511.72

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,038 3,038

0 0

14 14

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

74 %

17 45

HANDLING PIPE LINES 0 50

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

26 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

232W91278-16-D-0110  0003

02 Aug 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging (Section 9) from C/L STA. 591+655 to C/L STA. 599+70 for a total advance of 805' with a NET 
26,833 CY's and a GROSS 32,200 CY's discharged into D/A 7E.  Greased Ladder, Travelling Block, Spuds, & A-Frame.  Repaired 
Hole in 108 Crane Barge.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 233

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

03 Aug 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)From C/L STA. 599+70 to C/L STA. 607+50

7E 31,200 3,050,775
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:00

00:00

2

0

06:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 74 °F / 80 °F 6 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

780

50,782

51,562

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,140 0 2,000

5,140

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

31,200 26,000

3,019,575 2,516,310

3,050,775 2,542,310

1,872.00 1,560.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,161 3,161

0 0

19 19

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

69 %

16 40

HANDLING PIPE LINES 0 35

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 50

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

31 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

233W91278-16-D-0110  0003

03 Aug 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging (Section 9) from C/L STA. 599+70 to C/L STA. 607+50 for a total advance of 780' with a NET 
26,000 CY's and a GROSS 31,200 CY's discharged into D/A 7E.  Moved Spill Barge 1000' South in D/A 7E.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 234

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

04 Aug 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)From C/L STA. 607+50 to C/L STA. 617+15

7E 38,600 3,089,375
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

00:30

00:00

2

0

10:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 83 °F 2.5 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

965

51,562

52,527

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,340 0 2,000

4,340

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

38,600 32,167

3,050,775 2,542,310

3,089,375 2,574,477

2,164.49 1,803.76

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,216 4,216

0 0

23 23

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

74 %

17 50

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

26 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

234W91278-16-D-0110  0003

04 Aug 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging (Section 9) from C/L STA. 607+50 to C/L STA. 617+15 for a total advance of 965' with a NET 
32,167 CY's and a GROSS 38,600 CY's discharged into D/A 7E.  Greased Ladder & Travelling Block.  Blew up 4000' Subline.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.

Brandon Lennie (Deckhand) dropped a subline blank on his left foot, requiring first aid.
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W91278-16-D-0110  0003 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 235

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

05 Aug 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)From C/L STA. 617+15 to C/L STA. 627+35

7E 40,800 3,130,175
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 100 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 49

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:30

00:00

2

0

10:00

00:00

Station ID: 8735391

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 87 °F 9 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

225

1,020

52,527

53,547

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,680 0 2,000

3,680

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

40,800 34,000

3,089,375 2,574,477

3,130,175 2,608,477

1,982.19 1,651.82

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,384 3,384

0 0

25 25

MOB DATE DREDGE START DEMOB DATE

01/12/2017 12/14/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

86 %

20 35

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

14 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

235W91278-16-D-0110  0003

05 Aug 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging (Section 9) from C/L STA. 617+15 to C/L STA. 627+35 for a total advance of 1020' with a NET 
34,000 CY's and a GROSS 40,800 CY's discharged into D/A 7E.  Greased Ladder, Spuds, Travelling Block, & A-Frame.  Fuel Barge 
alongside from 10:00 - 13:20

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge.

Page 380 of 380

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance with the contract

plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE


